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EXECUTIVE SUMMARY 

This document is the second annual report (2011) on the Morocco Economic 

Competitiveness program (MEC) Performance Management Plan (PMP). The PMP is 

designed to provide accurate and timely information to MEC, USAID/Morocco and partner 

organizations from the public and private sectors on progress made toward achieving MEC 

objectives. The PMP is a crucial component in the management strategy since it provides 

MEC and our partners with the information needed to gauge progress against 

predetermined targets and milestones. We have structured the PMP around the MEC 

Results Framework, which comprises tertiary level tasks that contribute to achieving 

intermediate results that in turn will contribute to meeting the overarching objectives of 

USAID/Morocco’s Economic Growth program: Reduced barriers to trade and investment 

in target regions. The PMP identifies outputs at the level of individual tasks (gauging MEC 

performance) and outcomes at the level of intermediate results and overarching objectives 

(gauging MEC impact). 

The specific impact targets that MEC strives to meet are as follows: 

Objective: Reduced barriers to trade and investment in target regions 

Indicator 1: Value of trade from the MEC target regions to (a) other countries and 

(b) other regions in Morocco – Oriental: (a) $40 million; Doukkala-Abda: (a) $60 

million (doubling 2008 levels). Data are not available from GOM (EACCE) for 2011. 

Indicator 2: Value of investment in the MEC target regions in MEC selected sectors 

– Oriental (agri-business): $40 million; Doukkala-Abda (agri-business and pottery): 

$20 million in 2014. In 2011, investment in agro-processing in Oriental was $50 

million (doubling the MEC target) and $20 million in Doukkala-Abda (2011 target 

was $12 million) 

Indicator 3: Number of enabling policies supportive of trade and investment – 12 by 

year 5. The revised indicator is the number of diagnostic studies completed. MEC 

completed 4 in 2011. The target was 3. 

Indicator 4: Increase in total production and net value of agriculture products that 

use water more efficiently in the MEC target regions – increase in production 50% in 

Oriental and 40% in Doukkala-Abda; increase in net value to farmers 40% in Oriental 

and 35% in Doukkala-Abda. In 2011, the tonnage of agricultural production saw a 

2.3% decrease in Oriental and a 7.1% increase in Doukkala-Abda. Net value of crops 

in 2011 showed a 5.1% increase on 2010 in Oriental and a 14.5% increase in 

Doukkala-Abda. The 2011 targets were 10% for Oriental and 5% for Doukkala-Abda. 

We feel that changes in the tonnage of production are not a valuable indicator since 

we are “mixing apples and oranges” – more precisely, conversion from crops that 

have high tonnage/ha (such as sugar beets) to higher value crops such as clementines 
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that have lower tonnage is a positive development in terms of water efficiency and 

revenues for farmers. 

Component 1: Trade and investment improved 

Indicator 1: Number of trade and investment partnerships developed – 8. The MEC 

target for 2011 was 2 and we helped develop 4. 

Indicator 2: Number of professional and civil society associations participating in 

regional Business Environment committees – 2 in each region. The 2011 target was 

one in each region and MEC facilitated 4 in all (two in each region). 

Indicator 3: Number of MEC assisted “matches” between either foreign investors 

or major Moroccan investors in target regions – 6. The 2011 target was one in each 

region. We supported the development of 3 in Oriental and 6 in Doukkala-Abda. 

Component 2: Water used sustainably for agricultural growth 

Indicator 1: Scored rating of progress in institutional strengthening, implementation 

and service delivery – 100% by 2014. We accomplished 26% against a 2011 target of 

50%. 

Indicator 2: Number of hectares under improved natural resource management – 

25,000 ha in Oriental and 25,000 ha in Doukkala-Abda (this is a revised indicator). 

The 2011 targets are 1,000 ha for Oriental and 12,000 ha for Doukkala-Abda. MEC 

grants activities are supporting improved management of over 20,000 ha in Oriental 

though activities are still in their early stages.  

Indicator 3: Increase in value of agricultural production from farms in irrigated 

perimeters in MEC target regions – 20% increase in each region. The 2011 target 

was 5% in each region. Based on MEC crop surveys, we can calculate that the 

increase in value in Oriental was 13.9% and in Doukkala-Abda it was 14.5%. 

Component 3: Workforce development strengthened 

Indicator 1:  Number of new jobs in targeted sectors in target regions – Oriental: 

1,000 (male: 500; female: 500; youth 60%); Doukkala-Abda: 1,000 (male: 500; female: 

500; youth 60%). The 2011 target was 25 in each region. MEC supported helped 41 

people (24 women) in Doukkala-Abda improve their jobs and 14 (2 women) in 

Oriental. 

Indicator 2: Number of new businesses established by young trainees assisted by 

MEC– Oriental: 10 (male: 5; female: 5) Doukkala-Abda: 10 (male: 5; female: 5). The 

2011 target was two in each region. MEC helped two people (one in each region) 

create new enterprises. 

Indicator 3: Number of youths finding employment as a result of MEC-supported 

training initiatives – Oriental: 200 (100 male, 100 female); Doukkala-Abda: 150 (75 
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male; 75 female). Zero to date though the MEC initiative to formalize the Moqaf 

system of itinerant, seasonal labor in agriculture in Berkane is advancing. If successful, 

this MEC initiative promises to create several hundred better jobs in 2012 and could 

be a model for improving working conditions for tens-of-thousands of unskilled and 

semi-skilled workers through Morocco. 

Wherever possible, we have aligned MEC indicators with appropriate USAID EG indicators. 

In addition to these overarching and component specific targets, MEC will also measure 

performance and impact of the cross-cutting grant initiative and will monitor customer 

satisfaction based on periodic surveys of partners and beneficiaries.  

In this PMP report, we have modified several indicators to align them with 

USAID/Morocco’s EG Office’s Assistance Objective indicators. We have noted where 

indicators and targets have been changed and we have also referenced the specific EG 

indicators that we are reporting against with hyperlinks to more detailed information in the 

Annexes. In early 2012, we will be completely revising the MEC PMP to align it with the 

recently restructured scope of work for the MEC Task Order. This will provide us with an 

opportunity to further refine the causal model upon which MEC is built and to revise 

indicators and targets as needed. 

Overall, MEC performance in 2011 is meeting or exceeding expectations across most of the 

indicators that are aligned with the EG PMP. Nevertheless, there are several other targets 

that are not being met either because activities have not yet started or because 

implementation has been slower than anticipated. The upcoming modification to the MEC 

scope of work will present an opportunity to cancel several tasks that are not GOM 

priorities at this time. The modification and subsequent revision to the MEC PMP will also 

enable us to revisit some targets that were either overly ambitious or unrealistic given the 

need for strong buy-in and support from the GOM.  

In this PMP report, we have reported on grants activities for the first time and also reported 

against MEC’s customer satisfaction indictors. Under both categories MEC is generally 

performing at or above targets and expectations. 
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BACKGROUND 

The Morocco Economic Competitiveness (MEC) program, a four-year USAID program with 

an additional option year, takes a multi-sectoral approach to reduce barriers to productivity, 

trade, and investment in Morocco. MEC’s strategic vision is as follows “The Economic 

Growth assistance objective is centered on one key principle – that broad-based economic 

growth is the strongest lever to reduce poverty and ensure that youth have the opportunity 

to become productive and engaged members of society. Because unemployment is the main 

determinant of poverty, job creation continues to be on the top of the Government of 

Morocco’s priorities and is being addressed by a variety of Government of Morocco (GOM) 

and donor interventions at all levels.” USAID/Morocco’s economic growth objective is to 

“reduce barriers to trade and investment in targeted regions” – which are Oriental and 

Doukkala-Abda. Three Intermediate Results will contribute to achieving this objective: 

1 – Trade and investment improved 

2 – Water used sustainably for agricultural growth 

3 – Workforce development strengthened 

MEC represents a significant opportunity to build on and integrate these three Intermediate 

Results (IRs) in creative and forward-looking ways to create broad-based economic growth 

to reduce poverty and engage youth to become productive Moroccans. Capitalizing on 

broad national commitment to market openness, business-friendly regulation, and private 

sector involvement, MEC will tackle three cross-cutting themes: 

 Accelerated policy reform; 

 Improved implementation capacity of GOM entities; and 

 Increased private sector engagement. 

Annex 1 presents a graphic representation of the causal linkages between MEC tasks, 

intermediate results and overarching objectives. MEC will focus on USAID and GOM 

priorities, shared political will, extensive use of local talent, and national dissemination of 

new technologies and innovations that support Moroccan-led competitiveness initiatives. 

MEC will focus its sustainable development activities in two regions: Oriental and Doukkala-

Abda. The program will conduct activities as part of a continuous dialogue with the Wali but 

within the broader, national context established under the Plan Emergence. MEC will 

conduct water and agriculture work aligned with the Plan Maroc Vert, with export 

promotion work including Plan de l’Emergence sectors. Professional training will focus on 

targeted investment and trade in agriculture and related sectors. 

DAI uses its web-based management information system (MIS) to integrate work plan 

management, impact and performance monitoring, and project administration into a single, 
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easy-to-use information system. Project staff are able to house tools that they develop, such 

as workshop and training planning and documents; drafts of reports, to be shared among 

staff, USAID, and collaborating local partners before being published on the MEC website; 

and project deliverables, such quarterly progress reports and financial reports.  

PERFORMANCE MONITORING 
The Performance Management Plan, housed in the project MIS described above, compiles 

and track performance monitoring information, including Foreign Assistance Framework 

common indicators as well as custom indicators. The system also reports qualitative 

information, such as anecdotal experiences submitted by local partners, which can be 

published as success stories. 

A performance-based approach to MEC is essential to the success of the initiative. To 

measure and evaluate the performance of MEC and its partners, we rely on a rigorous 

monitoring system. This system allows the MEC team to build on winning initiatives and take 

corrective action when results are less successful than anticipated. An adaptive management 

strategy facilitates replication of successes and, thereby, expedites achieving the desired 

results of MEC. 

An efficient monitoring system must be built around good indicators, cost-effective data 

collection, rigorous analysis, and efficient reporting procedures. The criteria for selection of 

good indicators include that they are pertinent and unequivocal; that they are objective and 

assist in decision making; and that they are readily understandable. Moreover, they should 

be based on parameters that are quantifiable, and readily measured at a reasonable cost. In 

most instances, the careful selection of a few pertinent indicators that are easily measured is 

preferable to having numerous indicators that require complex procedures for data 

acquisition. Such an approach also fulfills the requirements of USAID/Washington. 

We are committed to providing monitoring information to USAID and to MEC partners 

that meets the requirements and guidelines outlined in USAID's ADS 200 - particularly ADS 

203. In attempting to gauge the impact of MEC, attribution becomes a complex issue. 

Numerous organizations including the national and regional governments, NGOs and 

donors are active in the same regions and even the same communities where MEC and its 

partners implement sustainable development initiatives. Wherever possible we have 

identified indicators that address this issue by focusing on impact that is specific to MEC 

activities.  

The performance and impact monitoring reports strive to be both candid and transparent. 

Wherever appropriate issues of data quality are discussed and any instances of under-

performance relative to our established targets are accounted for and explained.1 

                                            
1  ADS 203.3.2.2 (c) states: Candor and transparency in reporting involves three interrelated actions: (1) 

assessing the quality of data we use to report progress and stating known limitations; (2) conveying clearly 
and accurately the problems that impede progress and our efforts to address them; and (3) avoiding the 
appearance of claiming those results achieved with or by others as our own. 
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The following tables (1 to 19) provide five categories of information that are integral to a 

rigorous Performance Management Plan: 

 Monitoring critical assumptions (Table 1) 

 Monitoring overarching impact (Tables 2 and 3) 

 Impact indicators that measure progress on achieving the targets identified for the 

three tasks of the MEC contract and performance indicators to gauge progress 

relative to specific targets. (Tables 4 to 15) 

 Monitoring performance and impact of grants (Tables 16 and 17) 

 Indicators of customer and stakeholder satisfaction with MEC and partner services 

and their impact (Tables 18 and 19). 

MEC’s Performance Management Plan is founded on the principle that we cannot simply 

assume that achieving our performance targets will automatically result in meeting our 

objectives with regard to the impact we anticipate and also that our customers and partners 

will be happy with the results. In effect we have identified three types of indicators:  

 performance indicators that are essential for gauging progress in completing 

proposed project activities; 

 impact indicators that are essential for measuring success in meeting sustainable 

development objectives and building capacity for improved trade and investment; and 

 indicators that gauge the level of customer or stakeholder satisfaction with the 

improved services that MEC and our partners will provide. 

MONITORING CRITICAL ASSUMPTIONS 
The attainment of project goals is usually conditional upon certain external factors 

remaining unchanged or any expected changes occurring as anticipated. These can be 

regarded as assumptions critical to the timely and successful accomplishment of project 

goals.  They must be monitored in order to ascertain whether any failure to achieve project 

objectives is the result of internal, manageable factors or uncontrollable, external forces.  

We have identified three critical assumptions that relate to political, legislative and financial 

support for trade and investment in Morocco and MEC in particular, and three measures of 

economic and environmental stability (see Table 1). While these are largely qualitative 

indicators, they provide an overall framework for gauging responsiveness to the trade and 

investment agenda in Morocco. If necessary, they can be refined at a later date to be more 

quantitative. 

MONITORING OVERARCHING IMPACT 
Overarching impact indicators allow monitoring of MEC and related initiatives’ impact on 

fundamental trade and investment climate and socioeconomic conditions. Indicators that are 

closely linked to annual performance goals may be too narrowly focused to provide an 

assessment of these broader objectives. We have selected four overarching indicators that 

help gauge the impact of MEC on trade and investment as well as employment rates 
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disaggregated by age and gender. Some illustrative indicators and suggested targets are 

presented in Tables 2 and 3. 

This initiative is coordinated with GOM partner organizations to identify indicators that 

meet the needs of several partners, avoid duplication of efforts, and establish procedures for 

sharing the costs of data collection, analysis and reporting.  

MEC’s strategy is to work closely with local partners in the public and private sectors and, 

to the fullest extent possible given financial and contractual parameters, to design 

implementation activities that align with partner needs and expectations. The MEC program 

works to identify tangible, short-term improvements to trade and investment: through 

simplification and removal of regulatory roadblocks affecting business, by contributing to 

increased productivity in high-potential agricultural and export sectors, and through the 

implementation of a privately-led, market driven approach to the development and 

deployment of human resources. Practical, visible, tangible benefits from regional activities 

will contribute to – and at times, may even initiate – change processes taking place in the 

longer term and at a larger (national) scale. The program’s focus on leveraging existing 

resources and facilitating partnerships to increase the impact of other sustainable 

development and investment initiatives in the targeted regions of Morocco presents a 

special challenge in project monitoring.  In many cases, it is not be possible to isolate (single 

out) our impacts from those of our partners. We note that the desire to demonstrate 

project impacts may, in some instances, create a disincentive for partnerships.   

MEC convenes regular meetings with local partners in the two regions to review annual 

work plans and progress toward achieving goals and objectives. These meetings provide 

forums to discuss collaboration with other initiatives and provide MEC with a way to ensure 

that USAID’s contribution to regional development initiatives takes into account the efforts 

and support provided by other donors and GOM agencies. The region forums also provide 

opportunities to review progress and to discuss additional opportunities for collaboration. 

PROJECT-SPECIFIC PERFORMANCE AND IMPACT 
MONITORING 
For each of the three MEC component results and their respective activities, we have 

identified indicators and targets (Tables 4 to 15). This monitoring and management plan 

allows periodic assessments of performance toward achieving project goals and objectives.  

MONITORING GRANT ACTIVITIES 
Given that the MEC Competitiveness Grants Initiative is intended to finance innovative pilot 

initiatives that promote trade and investment, more productive use of water resources and 

generate employment for women and youth, it is particularly important that grant recipients 

participate in the development and implementation of an appropriate M&E plan to be able to 

assess objectively their performance and impact.   

It is essential that procedures are neither complex nor time-consuming.   For example, if the 

area under improved water resource management is to be reported, this can be recorded 
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once a year at the end of the planting season.  At another time of year, the completion of 

other on-farm activities such as measures for improving quality of produce or marketing 

initiatives can be recorded.   MEC has established guidelines for participatory monitoring by 

recipients of MEC grants.  It is anticipated that the collection of certain types of data such as 

that relating to water resource management and economic indicators will require additional 

expertise.   

The role of MEC staff is one of initial training of partners and beneficiaries followed by 

periodic collection of data from log books, analysis of data, and reporting to end-users such 

as USAID and key regional partners. MEC staff members also have a role in ensuring the 

completeness and accuracy of data collected by farmers, businesses and other program 

beneficiaries. 

Beneficiary-based approaches can be established for collecting data pertaining to gender-

specific indicators.  These include women’s participation in decision-making, access to land, 

participation in training programs, and so on.  This is critical because women are often most 

affected when resources are depleted: it is women that have to spend more time and energy 

accessing clean water and other household needs.  All indicators on participation will 

disaggregate data on the basis of gender and age. By monitoring participation indicators in a 

disaggregated manner, it is easier to assess the positive and negative impacts of project 

activities on women and youth, such as their participation rates, amount of time devoted to 

project activities, and impacts on other uses of their time. Beneficiaries will be aware of how 

the project affects different target groups in different ways and can seek ways to mitigate 

any unforeseen, negative impacts. 

MEC staff work with grant recipients to design, implement and review the monitoring 

systems.  We acknowledge that one of the main reasons for insisting that each grantee 

implements a performance and impact monitoring system is to enable MEC to draw lessons 

from grantee experience and then disseminate this information to our partners and other 

grantees.  This notwithstanding, the monitoring systems play a dual role: they are also 

intended to improve management of the grants and grant-funded activities by the recipients.  

To ensure that this objective is met, the MEC team assists grantees undertake participatory 

reviews based on the monitoring systems.  Through these reviews, we help instill many of 

the principles and techniques of adaptive management into the organizations that we work 

with and support. 

MONITORING CUSTOMER SATISFACTION 
Indicators that gauge the level of customer or stakeholder satisfaction with the training and 

knowledge management services that MEC and our partners will provide are presented in 

Tables 18 and 19. Data requiring customer surveys in the field are collected on an annual 

basis. 

ANALYZING DATA AND REPORTING RESULTS 
The MEC Performance Management Plan is managed using the MEC MIS. The MIS enables 

MEC team members - whether they are in Rabat, the target regions or Bethesda, Maryland 
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and other locations, to enter data and review overall progress. The added capacity to link 

the MIS databases to a Geographical Information System enables us to report progress 

against our targets by region or specific site. Most importantly, we are able to provide maps 

and other graphics that help our partners visualize performance and impact of MEC and our 

partners. 

MEC prepares periodic reports on progress toward meeting performance and impact 

targets. Information on critical indicators is incorporated in quarterly progress reports. 
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Table 1: Monitoring Critical Assumptions 

 

Objective: Reduced Barriers to Trade and Investment in Targeted Regions 

 

Assumptions:  GOM support for 

economic reform 

EC and USG 

commitment to trade 

liberalization 

Global trade improves Support for MEC Economic stability Environmental stability 

Definition Government of 

Morocco continues to 

support economic 

reform and 

implementation and 

specifically the objective 

of private sector-led 

growth 

The European 

Community and the US 

Government  maintain 

their current 

commitment to trade 

liberalization  

Post-recession 

improvements in 

international trade are 

sustained 

Government of 

Morocco and USAID 

support for MEC is 

maintained 

Recovery from the 

current/recent global 

recession is maintained 

Environmental 

conditions in Morocco 

remain conducive to 

agricultural 

development with no 

significant deterioration 

in climatic trends, 

population patterns, etc. 

 Major constitutional 

reforms have been 

adopted in 2011 and 

legislative elections in 

November 2011 

resulted in a new 

national government.  

 

 

High unemployment and 

near recessionary 

conditions in the EU 

and the USA has 

depressed demand for 

imports but so far no 

major protectionist 

measures have been 

taken.  

The worldwide 

economic and financial 

crisis has greatly 

reduced trade flows, 

especially exports to EU 

countries and the 

United States 

Arab Spring events in 

early 2011 led to a re-

evaluation of the 

objectives for USAID 

policy and programs in 

Morocco, with greater 

focus on youth 

employment. 

The financial instability 

in the United States and 

the European Union has 

affected Morocco, but 

the value of the 

Dirhams has remained 

remarkably stable, 

though a gradual 

depreciation is now 

taking place. 

Despite concerns about 

global warming and 

more arid conditions in 

Morocco, actual 

precipitation during the 

past three winters has 

been favorably above 

average in many parts of 

the country. 



 
12     MOROCCO ECONOMIC COMPETITIVENESS 

Table 2: Overarching Impact Indicators 

 

Objective: Reduced Barriers to Trade and Investment in Targeted Regions  

 

 Overall Impact 1 Overall Impact 2 

 

Overall Impact 3 Overall impact 4 

 

Performance Indicator Value of trade Value of investment New: Number of changes in 
trade and investment capacity 

building diagnostics 

 

Increase in total production 
and net value of agriculture 

products that use water 

more efficiently in the MEC 

target regions 

Indicator Definition Annual value in US dollars of agricultural 

products exported from the MEC target 

regions to (a) foreign countries and (b) 
other regions in Morocco.    

The following will not be included in the 

statistic: 1 – Value of non-agricultural 

goods traded with other regions of 

Morocco; 2 – Value of tourism and 

other services; 3 – Value of exported 

manufactured goods, which generally are 

not quantifiable by region; 4 – value of 

minerals, fish and fisheries products 

exported 

Annual value in USD of declared 
investment reported by the 

Regional Investment Center 

(CRI) for new investment, on 

MEC selected sectors (agri-

business and pottery). 

 

The following will not be 

included in the statistic: 1 – 

Investments made by local 

farmers or enterprises because 

these are generally not 

reported; 2 – investments in 

housing construction by 

households 

New: Cumulative number of 
major trade and investment 

capacity building  diagnostics in 

the MEC target regions 

 

 

Percentage increase in 1 – 
production in tonnes; and 2 

– net value to producers in 

USD of agricultural products 

that optimize water use in 

the Oriental and Doukkala-

Abda regions – target crops 

to be defined  

Unit of Measurement USD USD Number of specific policy 

reforms issued and published 

1 – Percentage 

2 – Percentage  

Data Source EACCE (Etablissement Autonome de 
Contrôle et de Coordination des 

Exportations), Ministry of Foreign Trade 

statistics, HCP and others 

Regional Investment Centers 
(CRI’s) in the MEC target 

regions 

Publicly announced policies issued 
by various government agencies 

in the Bulletin Officiel or other 

media 

MEC  

Method/Approach of 

Data Collection 

Statistics from EACCE and MCE. Inter-
regional exports estimated as 

production less consumption. 

Requests for data from CRI’s in 

two target regions 

Review of official, public 

announcements  

Sample surveys of irrigated 
perimeters done by 

ORMVAs with MEC 

support; reports by farmers 

to extension agents on crop 

plantings; MEC surveys of 

market prices 

Annual cost of data $1,000 $1,000 $1,000 Included in 2.2.2 
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acquisition 

Schedule/ Frequency Quarterly for general exports from 

MCE. EACCE publishes annual reports 

for the previous agricultural export 

season 

Annually Quarterly Annual 

Reporting Quarterly and annual, depending on 

source.  

Annual Annual Annual 

End Users MEC, USAID MEC, USAID MEC, USA MEC, USAID, ORMVAs, 

private sector 

List of likely policy/procedure/regulation changes: 

Price and market information 

 Disseminate prices at Berkane wholesale market 

 Disseminate prices at Casablanca, Rabat, and other major wholesale markets 

 Disseminate names and contacts of traders and exporters at main markets 

Opening markets 

 Facilitating exports of fruits and vegetables to Melilla (and Ceuta) 

 Legalizing and facilitating cross-border fruits and vegetables exports to Algeria 

 Improving port infrastructure and import/export procedures at Nador port 

Easing Procedures 

 Issuing export visas at Oriental regional  

 Easing visa requirements for exports to non-EU countries 

 Easing controls  of foreign exchange earnings from fruits and vegetable exports 

Internal Trade regulations 

 Legalize vertical value chain integration (direct sales by farmers to major retailers)  

 De-linking water allocation to production of protected crops
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Table 3: Overarching Impact Targets 

 Overall Impact Overall Impact Overall impact Overall impact 

Reduced Non-tariff 
Barriers to Trade and 

Investment in 

Targeted Regions  

Annual value in US dollars of 
agricultural products 

exported from the MEC 

target regions to (a) foreign 

countries and (b) other 

regions in Morocco 

Annual value in USD of declared 
investment reported by the 

Regional Investment Center (CRI) 

for new investment, on MEC 

selected sectors (agri-business and 

pottery) 

New: Cumulative number of 
major trade and investment 

capacity building  diagnostics in 

the MEC target regions 

 

Percentage increase in 1 – production in 
tonnes; and 2 – net value to producers in 

USD or MDH of agricultural products that 

optimize water use in the Oriental and 

Doukkala-Abda regions – target crops to 

be defined 

Target Oriental: (a) $40 million (b) 

tbd 

Doukkala-Abda: (a) $60 

million (b) tbd 

Oriental: $40 million 

Doukkala-Abda: $20 million 

12 1 – Oriental: 50%; Doukkala-Abda: 40% 

2 – Oriental: 40%; Doukkala-Abda: 35% 

Baseline Data Oriental: (a)$18.8 million 

(2008) ; (b) tbd 

Doukkala-Abda: (a) $29.4 

million (2008) (b) tbd 

Oriental (agri-business): $20 

million (2009) 

Doukkala-Abda (agri-business and 

industry): $ 7 million (2009) 

zero 1 – Oriental: 1.46 million tonnes (2010); 

Doukkala-Abda: 2.73 million tonnes (2010) 

2 – Oriental: 3,727 MDH (2010); Doukkala-

Abda: 4,467 MDH (2010) 

2010 Target Oriental: (a) $19 million 

Doukkala-Abda: (a) $30 

million 

Oriental: $ 20 million 

Doukkala-Abda: $ 8 million 

1 1 – Oriental: zero; Doukkala-Abda: zero 

2 – Oriental: zero; Doukkala-Abda: zero 

2010 Actual Oriental - citrus exports: 
USD$94.8 million; vegetable 

exports USD$1.69 million, 

according to EACCE export 

data for 2009-2010: 59,728 

tons of citrus (13% of total) 

and 750 tons of vegetables 

(0.2% of total).  

Central region - 2009-2010 

exports: $110.1 million of 

citrus and $121.6 million of 

vegetables: 69,466 tons of 

citrus (15.1% of total and 

50,915 tons of vegetables 

(14.4 % of total), Based on 

EACCE and import country 

trade data. (Central includes 

Doukkala-Abda, Marrakesh, 

Chaouia, Casablanca, and 

Tadla-Azilal) 

Oriental: $45 million (365.17 
MDH) registered investment with 

CRI Oriental in agro-processing.  

Doukkala-Abda: $25 million 

(215.32 MDH) registered 

investment with CRI Doukkala-

Abda in agro-processing (no 

investments reported for 

handicrafts) 

Note: Major investment projects 

are registered with the Regional 

Investment Centers (CRI’s) in 

target regions, but small scale 

investment in agriculture and 

agribusiness sectors are likely not 

registered with the CRI’s. 

The Agropôle in Madagh, Berkane 

province, is expected to become a 

significant agro-industrial center in 

the Oriental region. Large-scale 

Note: Plan Maroc Vert 
envisages a major restructuring 

of the irrigation Management 

system in the country in 

coming years, including a likely 

transfer of responsibility for 

maintenance and operation of 

the water distribution system 

to private sector operators.  A 

technical study of “gestion 

déléguée” for the Doukkala 

basin has been completed and 

is under review.   

Port improvements in Nador 

and extension of the 

Autoroute system to Oujda in 

2012 will have major impact on 

trade in the Oriental region. 

1 – Zero in Oriental and Doukkala-Abda 

2 – Zero in Oriental and Doukkala-Abda 

MEC established the baseline figures in 

2010. Note: Crop water requirements and 

irrigation water needs are calculated for 

major crop types in Oriental province 

based on data from weather stations in 

irrigated areas.  Similar estimates will be 

made for major crops in Doukkala-Abda.  

Productivity values can then be estimated 

per cubic meter of irrigation water 

consumed. 
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[See Note A below] long-term leasing of former public 

estates show significant 

investments in irrigated agriculture 

in Oriental region.  

2011 Target Oriental : (a)$23 million 

Doukkala-Abda : (a) $45 

million 

Oriental : $25 million 

Doukkala-Abda : $12 million 

3 1 – Oriental: 10%; Doukkala-Abda: 10% 

2 – Oriental: 10%; Doukkala-Abda: 5% 

2011 Actual The EACCE website no 

longer publishes export 

statistics for fruits and 

vegetables.  The Minister of 
Agriculture objected to 

having such trade data 

publicly available and 

discontinued access. Mirror 

import data for 2011 from 

partner countries will be 

available at ITC in early 2012 

[See Note B below]. 

 

Oriental:  $50 million in the first 

six months of 2011 – 429.48 MDH 

in agro-processing generating an 

anticipated 6,452 jobs. Agropôle de 
Madagh ground breaking; 

infrastructure set up; private 

companies interested; Colaimo and 

Monlait setting up plants there.  

Orange and fruit juice factory in 

Oujda.  ORMVA-M new basins and 

tree crops; MCC investments in 

olive trees. 

Doukkala-Abda: $20 million – 161 

MDH in 8 registered investments 

at CRI in agro-processing, 

generating 157 jobs, One 

investment in textile/leather 
industry worth 10 MDH will 

generate 150 jobs. ORMVA-D 

investment in reconversion to drip 

irrigation in Boulaouane. 

Accompanying private investment 

in maraichage crops.  

See Indicator 2 
Four diagnostics completed for 

processed foods, produits du 

terroir, pottery products, and 

venture capital finance 

 

 

1 – Oriental: there was a 2.3% decline in 

tonnes of production – but note that the 

value of production increased. 

Doukkala: 7.1% increased tonnage in 2011 
over 2010 of all crops in irrigated 

perimeters. 

2 – See Indicator 19 
Oriental region: 5.1% increase in crop 

value. 1,500 new hectares per year 

converted to drip irrigation under program 

expanding the number of water storage 

basins and drip irrigation system. Program 

has led to a rapid increase in area planted 

to fruit tree orchards, primarily to citrus 

varieties, and to a lesser extent to 

vegetable crops.  

Doukkala-Abda. 14.5 % increase in crop 

value in 2011 thanks to larger acreage in 

vegetables and forage crops and smaller 

acreage in sugar beets, wheat and barley.  

This is partly attributed to expansion of 

vegetables under drip irrigation around 

Boulaouane. 

2012 Target Oriental: (a) $27 million 

Doukkala-Abda: (a) $40 

million 

Oriental : $30 million 

Doukkala-Abda : $14 million 

6 1 – Oriental: 20%; Doukkala-Abda: 20% 

2 – Oriental: 20%; Doukkala-Abda: 15% 

2012 Actual     

2013 Target Oriental : (a) $32 million 

Doukkala-Abda : (a) $50 

million 

Oriental : $35 million 

Doukkala-Abda : $17 million 

9 1 – Oriental: 35%; Doukkala-Abda: 30% 

2 – Oriental: 30%; Doukkala-Abda: 25% 

2013 Actual     
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  Oriental : (a) $40 million 

Doukkala-Abda : (a) $60 

million 

Oriental : $40 million 

Doukkala-Abda : $20 million 

12 1 – Oriental: 50%; Doukkala-Abda: 40% 

2 – Oriental: 40%; Doukkala-Abda: 35% 

 2014 Actual     

 

Note A:  Values were extrapolated from import values of HS07 (vegetables) and HS08 (fruits). A consultant report on export potential of agricultural and agro-processing products from the 
two target regions were conducted during 2010. A few product lines have been selected in each target region as offering the best potential for export markets.  Trade between the two 

target regions and other regions in Morocco is not captured by available national statistics but could be surmised from available production and consumption data for each region. 

Note B: MEC proposed in its 2012 Work Plan to do a truck transport survey at the Arjat weighing station of trucks coming through the new Autoroute and National Highway from Fez-

Meknès, in order to measure the increase in exports from Oriental to other regions in Morocco. 
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Table 4: Component 1.1 Indicators 

 

Component 1: Trade and Investment Improved 

1.1: Key policies in trade and investment supported 

 

 Overall Impact Performance 1.1.1: 
Commercial legal system 

reforms 

 

Performance 1.1.2: 
Targeted assistance for 

GOM policy reform agenda 

 

Performance 1.1.3: Other 
policies meriting limited 

analytical assistance 

 

Performance Indicator Number of trade and investment 

partnerships developed 
Percentage of enterprises 
registered using the “common 

identifier” 

 

Scored rating of progress in 
institutional strengthening, 

implementation and service 

delivery 

Time reductions for selected 
government approval 

procedures 

Indicator Definition Number of partnerships in place in 
target regions through which 

exports have been realized and 

flows of investment received 

Percentage of existing enterprises 
(2010 baseline) that are registered 

through the “common identifier” 

system.  

 

Note that the registration rate will 

be for 100% of new enterprises. 

Percentage progress towards 
institutional strengthening, 

implementation and service 

delivery measured along the 

following scale:  (1) identification 

of impediments; (2) priorities 

for action agreed upon with 

partners (3) administrative 

procedures, application and 

other forms, delegations of 

authority, and other practices 

adjusted, (4)  necessary IT in 

place and tested, (5) guides and 

information and guides 

accessible to administrators and 

private sector;  authorities 

trained and ready to implement, 

(6)  policies implemented and 

services delivered, (7) usage 

monitored and reported; 

performance improvements 

tracked (see Annex 2 A) 

Percentage savings in time 
elapsed  between initiation of an 

action requiring government 

administrative or court approval 

and final decision for procedures 

the re-engineering of which have 

received MEC assistance 

Unit of Measurement Number of partnerships  Number of enterprises 

disaggregated by region 

Percentage of maximum score  Percentage reduction in time 

Data Source CRIs and business associations CRI and Registre du Commerce MEC and key partners CRI and MEC surveys  

Method/Approach of 

Data Collection 

Review of records and survey Review of records Review of reports Standardized survey 
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Annual cost of data 

acquisition 

$1,000 $4,000 $5,000 $15,000 

Schedule/ Frequency Annual Annual Annual Annual  

Reporting Annual Annual Annual Annual 

End Users MEC, USAID, GOM and local 

government, private sector 

MEC, USAID, GOM and local 

government, private sector 

MEC, USAID, GOM and local 

government, private sector 

MEC, USAID, GOM and local 

government, private sector 
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Table 5: Component 1.1 Targets 

 

Component 1.1 Overall Impact Performance 1.1.1 Performance 1.1.2 Performance 1.1.3 

Key policies in trade and 

investment supported 

 

Number of partnerships in 

place in target regions 

through which exports have 

been realized and flows of 

investment received 

Percentage of existing enterprises (2010 

baseline) that are registered through the 

“common identifier” system.  

 

Percentage achievement 

towards institutional 

strengthening, implementation 

and service delivery in trade 

and investment 

Percentage savings in time elapsed  

between initiation of an action 

requiring government 

administrative or court approval 

and final decision [building 

permits] for procedures the re-

engineering of which have 

received MEC assistance 

Target 8 Oriental: 100  

Doukkala-Abda: 100  

100% Oriental: 30%  

Doukkala-Abda: 30% 

Baseline Data zero Oriental: zero 

Doukkala-Abda: zero 

zero Current times are as follows: 

Oriental: 122 days 

Doukkala-Abda: 252 days to 

obtain a building permit, based on 

Regional Doing Business baseline 

survey 2011. (Compares with 40 

days in USA; 3 in Canada, 240 in 

Algeria).   

2010 Target 0 Oriental: zero 

Doukkala-Abda: zero 

14% Oriental: zero  

Doukkala-Abda: zero 

2010 Actual 1 

 

zero in Oriental 

zero in Doukkala-Abda 

14 % 

 

zero in Oriental 

zero in Doukkala-Abda 

2011 Target 2 Oriental: 5 

Doukkala-Abda: 5 

52% Oriental: 5%  

Doukkala-Abda: 5% 

2011 Actual See Indicators 11 and 

12 
Four export partnerships: 

Tajine, Wassa, Green Farm, 

and Secrets de Luisa. 

 

The decree adopting the common 

business identifier was published in June 

2011 but subsidiary regulations to 

implement it have not been issued.  As of 

December 2011 implementation 

organizations and technical details are 

not in place. MEC is not actively working 

on the common identifier as part of its 

work plan.  

See Indicator 14 
29%: 12 of 42 steps in the 

policy and regulatory reform 

matrix.  

No significant changes to date in 

either region since formal 

launching of improved building 

permitting procedures and 

enterprise creation procedures 

are still pending.  

Morocco made great strides in 

Doing Business ranking, advancing 

to 94th from 125th. 

2012 Target 4 Oriental: 25 

Doukkala-Abda: 25 

79% Oriental: 10%  

Doukkala-Abda: 10% 
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2012 Actual     

2013 Target 6 Oriental: 50 

Doukkala-Abda: 50 

95% Oriental: 20%  

Doukkala-Abda: 20% 

2013 Actual     

2014 Target 8 Oriental: 100 

Doukkala-Abda: 100 

100% Oriental: 30%  

Doukkala-Abda: 30% 

2014 Actual     



    

 PERFORMANCE MANAGEMENT PLAN – 2011     21 

Table 6: Component 1.2 and 1.3 Indicators 

 

Component 1: Trade and Investment Improved 

1.2: Improved capacity for key GOM institutions to implement reforms 

1.3: Increased private sector participation in reforms 

 

 Overall Impact Performance 1.2.1: Legal 

and regulatory 

frameworks 

Performance 1.2.2: 

Targeted support for GOM 

reform agenda 

Performance 1.3.1: Public/private 

sector partnerships for export 

promotion 

Performance 

Indicator 

1.2: Professional and civil society participation in 

enabling environment priority setting 

1.3 (1): Number of users of services that 

disseminate information on markets  

1.3 (2): New: Number of public/private dialog 

mechanisms. 

 

New: Number of 
Institutions/organizations 

undertaking 

capacity/competency 

strengthening as a result of 

USG assistance.   

 

1 – Paperwork and procedures 

for businesses simplified  

2 – Use of e-invest in MEC 

target regions 

1 – New: Participation in workshops and 
seminars and other information outreach 

activities. 

2 – Number of export partnerships in 

operation in target regions 

Indicator Definition 1.2: Cumulative number of professional and civil 
society associations participating in regional 

Business Environment committees – setting 

priorities and overseeing business enabling 

environment improvements (disaggregated by 

region) 

1.3 (1): Average number of visits/month to web-

based services or registered users of SMS and 

other services 

1.3 (2): New: Number of public/private dialogue 

forums/mechanisms 

 

New: Number of institutions 
/ organizations undertaking 

capacity/ competency 

strengthening in one or 

more of these six areas: 

governance, management 

practices, human resources, 

financial resources, service 

delivery, and external 

relations.  

 

1 – Percentage reduction in the 
average time taken to process 

common business procedures 

disaggregated by region and 

compared with other selected 

regions of Morocco 

2 – Cumulative number of users 

of e-invest by region 

1 – New: Number of people (cumulative) 
participating in workshops and seminars 

on export promotion organized by MEC 

and partners. 

2 – Cumulative number of partnerships 

with sector and/or trade associations in 

the target regions receiving MEC project 

assistance and now functioning in such 

areas as export market information, 

market testing, conformance with phyto-

sanitary and other quality standards, 

logistics, and product design/packaging.  

Partnerships include cooperative 

arrangements between a Moroccan and a 

foreign association as well as links among 

Moroccan associations and entities 

exploring or already exporting to foreign 

markets or having expertise relevant  to 

exporting 

Unit of Measurement 1.2: Number of firms in Oriental and number of 

firms in Doukkala-Abda 

1.3 (1): Average number of web-site visits and 

registered users in Oriental and in Doukkala-

Abda 

Number of organizations 

 

1 – Percentage reduction in 

time relative to a 2009/2010 

baseline 

2 – Number 

1 – number of people in Oriental and in 

Doukkala-Abda (disaggregated by gender) 

2 – number of partnerships 
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1.3 (2): number of forums/mechanisms 

 

Data Source 1.2: working group minutes 

1.3 (1): web-site statistics, SMS user statistics 

provided by private sector operators 

1.3 (2): MEC 

MEC IMS records 

 

1 – Regional surveys of business 

processes and procedures  

2 – CRI and web statistics 

MEC IMS records 

Method/Approach of 

Data Collection 

1.2: review of minutes and reports 

1.3 (1): survey of operators 

1.3 (2): review of records 

MEC IMS records 

 

Surveys Review of reports  

Annual cost of data 

acquisition 

$7,000 $2,000 $10,000 $1,000 

Schedule/ Frequency Quarterly Quarterly Years 1, 3 and 5 Annual 

Reporting Quarterly Quarterly Years 1, 3 and 5 Annual 

End Users MEC, USAID, GOM and local government, 

private sector 

MEC, USAID, GOM and 
local government, private 

sector 

MEC, USAID, GOM and local 

government, private sector 

MEC, USAID, GOM and local 

government, private sector 
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Table 7: Component 1.2 and 1.3 Targets 

 

Components 1.2 and 1.3 Overall Impact Performance 1.2.1 Performance 1.2.2 Performance 1.3.1 

1.2: Improved capacity 

for key GOM 

institutions to 

implement reforms 

1.3: Increased private 

sector participation in 

reforms 

1.2: Cumulative number of professional and 

civil society associations participating in 

regional Business Environment committees – 

setting priorities and overseeing business 

enabling environment improvements 

(disaggregated by region) 

1.3 (1): Average number of visits/month to 

web-based services or registered users of SMS 

and other services 

1.3 (2): New: Number or public/private 

forums/mechanisms. 

  

New: Number of 

Institutions/organizations 

undertaking 

capacity/competency 

strengthening as a result 

of USG assistance.   

 

1 – Percentage reduction in the average 

time taken to process common 

business procedures [create an 

enterprise] disaggregated by region and 

compared with other selected regions 

of Morocco 

2 – Cumulative number of users of e-

create [invest]by region 

1 – Number of people (cumulative) 

participating in workshops and seminars 

on export promotion organized by 

MEC and partners  

2 – Cumulative number of export 

partnerships in operation in target 

regions 

Target 1.2: Oriental – 2; Doukkala-Abda – 2 

1.3 (1): 1,000 

1.3 (2): 6 

 1 – 30% (both regions) 

2 – Oriental: 50; Doukkala-Abda: 50 

1 – 150 (75 men, 75 women)  

2,000 (male: 1,500; female: 500) 

2 – Oriental: 6; Doukkala-Abda: 4 

Baseline Data 1.2: Oriental – zero; Doukkala-Abda – zero 

1.3 (1): zero 

1.3 (2): zero 

 1 – zero (baseline tbd – regional 

surveys) 

2 – Oriental – zero; Doukkala-Abda – 

zero 

1 – zero 

2 – zero  

2010 Target 1.2: Oriental – zero; Doukkala-Abda – zero 

1.3 (1): zero 

1.3 (2): zero 

 1 – 5% (both regions) 

2 – Oriental: 5; Doukkala-Abda: 5 

1 – zero (male: 0; female: 0) 

2 – Oriental: zero; Doukkala-Abda: 

zero 

2010 Actual zero in Oriental 

zero in Doukkala-Abda 

Note: Creation of regional business climate 

committees discussed with regional Wali's and 

officials but action deferred for 2011.  

Regional Program Kickoff days to introduce the 

MEC program attracted representatives from 

public and private sector organizations. 

MEC participation in SIAM and regional fairs 

resulted in contacts between potential match 

partners. 

 zero in Oriental 

zero in Doukkala-Abda 

Note: activities for easing business 

permits and procedures deferred to 

2011 Work Plan.  

Website for e-invest deferred as part of 

the 2011 work plan in cooperation with 

CRI's. 

zero in Oriental 

zero in Doukkala-Abda 

Note: 160 participants attended MEC's 

dinner-debate at the SIAM in Meknès 

regarding information for potential 

exports to American markets. Exports 

promotion workshops and seminars are 

part of Work Plan 2011.  

One export match for the sale of tajine 

sauce in the USA started in 2010 with 

prospects for sourcing raw materials 

from Oriental province. 

2011 Target 1.2: Oriental – 1; Doukkala-Abda – 1 

1.3 (1): 250 

6 

 

1 – 10% (both regions) 

2 – Oriental: 15; Doukkala-Abda: 15 

1 – 50 (25 men, 25 women) 

2 – Oriental: 1; Doukkala-Abda: 1 
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1.3 (2): 3  

2011 Actual 1.2:  See Indicator 15 
Four associations: Two of architects and two 

of chambers of commerce in two target 

regions  

1.3 (1): e-invest website statistics: 1,700 visits 

by 129 distinct visitors per month (average 

between Oct 1 and Dec 31st, 2011). 6.5 % 

were new visitors; 78% return visits.  

100 farmers receiving irrigation advice via daily 

sms phone messages.  

www.desregions.com shows results of crop 

area surveys in Doukkala and Oriental 

1.3 (2): See Indicator 4 

Two: Presentation of Regional Surveys for 

Doukkala and Oriental.  Regional workshops 

to discuss processing of building permits in 

both target regions.  

See Indicator 5 
Eight. Two CRI’s and six 

private companies: 

Wassa, Green Farm, 

Tajini, Secrets of Luisa, 

Inter-Epices, and 

Maasera  

 

 

See Indicator 13 

1 – no change to date. Oriental: 14 in 

Oujda; 15 in Nador; but 34 days in 

Berkane to establish a business, 

according to Regional Doing Business 

2011 surveys. 

Doukkala: 17 days, compared to 12 in 

Casablanca and 9 in Souss-Massa. 

Morocco made great strides in Doing 

Business ranking, advancing to 94th 

from 125th.  

2 – e-create design is completed and 

official launch is imminent. 

See Indicator 1 
1 – Sixty four people participated in 

training events on trade and investment 

capacity building during FY-2011; of 

them 46 were men and 18 were 

women.   

2 – Oriental: 3 partnerships: Inter-

epices, Mardinego, Secrets de Luisa.   

Doukkala-Abda: 6 partnerships: Sicopa, 

Salvema, Wassa, Green Farm, Caprel, 

Al Khadra coop,  

 
 

2012 Target 1.2: Oriental – 2; Doukkala-Abda – 2 

1.3 (1): 500 

1.3 (2): 3  

8 

 

1 – 15% (both regions) 

2 – Oriental – 25; Doukkala-Abda – 25 

1 – 50 (25 men, 25 women) 

2 – Oriental: 2; Doukkala-Abda: 2 

2012 Actual     

2013 Target 1.2: Oriental – 2; Doukkala-Abda – 2 

1.3 (1): 750 

1.3 (2): 0  

6 

 

1 – 20% (both regions) 

2 – Oriental – 35; Doukkala-Abda – 35 

1 – 50 (25 men, 25 women) 

2 – Oriental: 4; Doukkala-Abda: 2 

2013 Actual     

2014 Target 1.2: Oriental – 2; Doukkala-Abda – 2 

1.3 (1): 1,000 

1.3 (2):  

 1 – 30% (both regions) 

2 Oriental – 50; Doukkala-Abda – 50 

1 – 50 (25 men, 25 women) 

2 – Oriental: 6; Doukkala-Abda: 4 

2014 Actual     

 

 

http://www.desregions.com/
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Table 8: Component 2.1 Indicators 

 

Component 2: Water Used Sustainably for Agricultural Growth 

Component 2.1: Key water management and agricultural policies supported 

 

 Overall Impact 2.1 Performance 2.1.1: 
Consequences of non-

market-clearing water 

pricing 

Performance 2.1.2: 
Formulate agricultural 

waste-water reuse 

policy and procedures 

at the national level 

Performance 2.1.3: 
Reduce financial 

constraints to 

adoption of water-

efficiency technology 

at the farm level 

Performance 2.1.4: 
Improve energy 

policies to support 

optimized water use 

for agriculture 

Performance Indicator Scored rating of progress 

in institutional 

strengthening, 

implementation and 

service delivery in water 

management 

Number of people 

participating in  public 

consultations on water 

resources policies 

Number of policy and/or 

regulatory instrument 

dealing with waste water 

reuse in agriculture 

discussed/adopted 

Number of people 

participating in  public 

consultations on water 

efficiency technology 

procedures for subsidies 

Number of people 

participating in  public 

consultations on energy 

policies related to 

improved management 

of water resources  

Indicator Definition Percentage progress 
towards institutional 

strengthening, 

implementation and 

service delivery in water 

management,  measured 

along the following scale:  

(1) identification of 

impediments; (2) 

priorities for action 

agreed upon with 

partners (3) 

administrative 

procedures, application 

and other forms, 

delegations of authority, 

and other practices 

adjusted, (4)  necessary 

IT in place and tested, (5) 

guides and information 

and guides accessible to 

administrators and 

private sector;  

Cumulative number of 
people attending public 

events such as meetings, 

training seminars, round 

tables, workshops, 

conferences, or other 

public forums as well as 

web-based discussions on 

water policies in Morocco 

Cumulative number of 
people attending public 

events such as meetings, 

training seminars, round 

tables, workshops, 

conferences, or other 

public forums as well as 

web-based discussions on 

wastewater reuse in 

agriculture in Morocco 

Cumulative number of 
people attending public 

events such as meetings, 

training seminars, round 

tables, workshops, 

conferences, or other 

public forums as well as 

web-based discussions on 

financial constraint to 

water efficiency 

technology 

Cumulative number of 
people attending public 

events such as meetings, 

training seminars, round 

tables, workshops, 

conferences, or other 

public forums as well as 

web-based discussions 

on water-related energy 

policies in Morocco 



 
26     MOROCCO ECONOMIC COMPETITIVENESS 

authorities trained and 

ready to implement, (6)  

policies implemented and 

services delivered, (7) 

usage monitored and 

reported; performance 

improvements tracked 

(see Annex  2 B) 

Unit of Measurement Percentage of maximum 

score 

Number of participants in 
formal discussions and 

briefings 

1.Number of participants 
in formal discussions and 

briefings  

2.Number of 

policy/regulation 

 

Number of participants in 
formal discussions and 

briefings 

Number of participants 
in formal discussions 

and briefings 

Data Source MEC and key partners  List of participants 

obtained from organizers 

of each event 

RADEEO, RADEEM, 

SEEE, Ministry of Interior 

 

List of participants 

obtained from organizers 

of each event 

List of participants 

obtained from 

organizers of each event 

Method/Approach of Data 

Collection 

Review of records of 
announcement made by 

partner organizations 

Participants list circulated 
during event and updated 

as needed 

1.Participants list 
circulated during event 

and updated as needed  

2. Review of records of 

announcement made by 

partner organizations. 

Participants list circulated 
during event and updated 

as needed 

Participants list 
circulated during event 

and updated as needed 

Annual cost of data 

acquisition 

$5,000 $1,000 $1,000 $1,000 $1,000 

Schedule/ Frequency Recorded continually  Continually (at each 

event) 

Annual Quarterly Continually (at each 

event) 

Reporting Annual Quarterly Annual Quarterly Quarterly 

End Users MEC, USAID MEC, USAID, agribusiness 

community 

MEC, USAID, MEC 

partner organizations 

MEC, USAID, ORMVAs, 

Agribusinesses 

MEC, USAID, GOM 

partners 
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Table 9: Component 2.1 Targets 

 

Component 2.1 Overall Impact 2.1 Performance 2.1.1 Performance 2.1.2 Performance 2.1.3 Performance 2.1.4 

Key water management 

and agricultural policies 

supported  

Percentage achievement of 

progress in institutional 

strengthening, 

implementation and service 

delivery in water 

management. (See policy 

matrix in Annex 2 B) 

Cumulative number of people 

attending public events such 

as meetings, training 

seminars, round tables, 

workshops, conferences, or 

other public forums as well as 

web-based discussions on 

water policies in Morocco 

Cumulative number of people 

attending public events such 

as meetings, training 

seminars, round tables, 

workshops, conferences, or 

other public forums as well as 

web-based discussions on 

wastewater reuse in 

agriculture in Morocco 

Cumulative number of people 

attending public events such 

as meetings, training 

seminars, round tables, 

workshops, conferences, or 

other public forums as well as 

web-based discussions on 

financial constraint to water 

efficiency technology 

Cumulative number of people 

attending public events such 

as meetings, training 

seminars, round tables, 

workshops, conferences, or 

other public forums as well as 

web-based discussions on 

water-related energy policies 

in Morocco 

Target 100% 500 500 500 500 

Baseline Data zero zero zero zero zero 

2010 Target 21% 20 20 20 zero 

2010 Actual 12.5 % 

 

over 200  

 

40 

 

zero 

 

zero 

 

2011 Target 50% 100 100 100 100 

2011 Actual See Indicator 18  
26% accomplishment in the 

policy reform matrix  created 

to track progress in advancing 

several key reform initiatives 

concerning improved water 

management in the two 

target regions 

This indicator is place on hold 
in agreement with USAID EG 

because activities removed 

from work plan. 

The Secretariat d’Etat de 

l’Eau et l’Environnement 

(SEEE) has elaborated a long 

term water strategy, which is 

now being implemented.  

115: Participants in a 
workshop and a seminar in 

Rabat on strategy for waste 

water use in Morocco 

This indicator was placed on 
hold in agreement with 

USAID EG; activities 

removed from work plan.  

 

This indicator was placed on 
hold in agreement with 

USAID EG; activities 

removed from work plan.  

 

2012 Target 76% 300 300 300 300 

2012 Actual      

2013 Target 98% 400 400 400 400 

2013 Actual      

2014 Target 100% 500 500 500 500 
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2014 Actual      
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Table 10: Component 2.2 Indicators 

 

Component 2: Water Used Sustainably for Agricultural Growth 

Component 2.2: Improved capacity for key GOM institutions to implement water/agricultural policies 

 

 Overall Impact 2.2 Performance 2.2.1: 
Develop institutional 

and operational 

structures for 

agricultural waste-

water reuse at the 

regional level 

Performance 2.2.2: 
Support 

implementation of 

Plan Maroc Vert 

regional agricultural 

plans 

Performance 2.2.3: 
Develop information 

management tools for 

river basin agencies 

and ORMVAs 

Performance 2.2.4: 
Support 

implementation of a 

management 

contract (gestion 

déléguée) for one 

irrigated perimeter 

Performance 2.2.5: 
Improve agricultural 

groundwater 

management at the 

regional level 

Performance Indicator New: Number of 

hectares under 

improved natural 

resource management 

as a result of USG 

assistance 

 

1 – Number of publicly 

managed wastewater 

treatment and re-use 

schemes in targeted 

areas 

2 – Number of hectares 

of farmland irrigated 

with treated wastewater 

Number of PMV 

projects supported by 

MEC in the target 

regions  

Number of agencies in the 

MEC target regions 

involved in the 

development of an 

improved management 

information system 

 

Number of water 

management contracts 

implemented in  

irrigation perimeters in 

target regions 

 

Number of registered 

wells and aquifer water 

pumping contracts  

(contrat-nappe)  

Indicator Definition New: Number of 

hectares of land under 

improved natural 

resource management 

in the MEC target 

regions. 

 

1 – Cumulative number 

of wastewater 

treatment and re-use 

schemes managed 

through facilities in 

target areas. 

2 – Number of hectares 

of farmland irrigated 

annually with treated 

wastewater 

Number of PMV 

projects supported by 

MEC in the target 

regions, such as:  

- Aggregation projects. 

- Local products 

(produits du terroir). 

- Drip irrigation. 

- Commercialization  

- Support to the 

Chambers of 

Agriculture  

Number of agencies in the 

MEC target regions that 

are involved in the 

conception/development 

of an improved 

management information 

system– based on their 

ability to coordinate, share 
and cost share the data 

acquisition needed for the 

MIS 

1 – Cumulative number 

water management 

contracts by ORMVAs 

(gestion déléguée) 

2 – Annual number of 

hectares under such 

agreements 

3 – Percent progress 

towards privatizing 

ORMVA functions in 

target regions 

1 – Cumulative number 

of wells with contracts 

signed by ORMVAs, 

ABHs, or DPA’s in 

Oriental and Doukkala-

Abda for pumping water 

from aquifers  

2 – percent of wells in 

two selected aquifers 

with water meters or 

contrat-nappes (one in 

each target region) 

 

Unit of Measurement Hectares 1 – Number 

2 – Hectares 

Number of PMV 

projects.  

1 – Number of institutions 1 – Number  

2 – Hectares  

3 – Percent 

1 – Number of wells 

with contract-nappe  

2 – percent of wells in 

two selected aquifers 

 



 
30     MOROCCO ECONOMIC COMPETITIVENESS 

Data Source ORMVAs and DPA RADEEO, RADEEM 

Farmer associations 

using treated waste-

water, ORMVAs, DPAs 

ORMVA’s & DPA’s, 

MEC activities 

ABH, ORMVAs ORMVA-Doukkala and 
ORMVA-Moulouya 

records  

ORMVAs, ABHs, DPAs. 

Method/Approach of Data 

Collection 

Survey of a roster of 
farms based on a 

representative sample – 

site visits to confirm 

that improved irrigation 

practices are being 

implemented 

Review of reports MEC activities that 
support Plan Maroc 

Vert. Consultation with 

ORMVA’s, DPA’s and 

other PMV related 

agencies 

MEC assessment of the 
ability of MIS and GIS units 

in ORMVAs to collect and 

consolidate data into 

accessible maps and 

databases based on direct 

observations or using 

existing datasets 

Review of contracts or 
agreements between 

ORMVA-D and 

ORMVA-M with 

companies or farmer 

associations that specify 

number of farmers and 

area covered.   

3 – Estimate of time 

before ORMVA 

functions are entrusted 

to a private concern. 

Review of data derived 
from ORMVAs, ABHs, 

or DPAs  management 

information systems  

Estimated proportion of 

wells with contract 

nappe 

Annual cost of data 

acquisition 

$20,000 $1,000 $20,000 $6,000 $4,000 $4,000 

Schedule/ Frequency Semi-annually: spring 

time for winter crops 

(April); summer for 

open-field irrigated 

crops (July) 

Annual Annual Annual Annual Annual 

Reporting Annually  Annual Annually Annual Annual Annual 

End Users MEC, USAID, ORMVAs MEC, USAID MEC, USAID, ORMVAs MEC, USAID, ORMVAs  MEC, USAID, 

Agribusinesses 

MEC, USAID, ORMVAs, 

farmers 
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Table 11: Component 2.2 Targets 

 

Component 2.2 Overall Impact 2.2 Performance 2.2.1 Performance 2.2.2 Performance 2.2.3 Performance 2.2.4 Performance 2.2.5 

Improved capacity for 

key GOM institutions 

to implement 

water/agricultural 

policies 

New: Number of hectares 

of land under improved 

natural resource 

management in the MEC 

target regions. 

 

1 – Cumulative number of 

wastewater treatment and 

re-use schemes managed 

through facilities in target 

areas. 

2 – Number of hectares of 

farmland irrigated annually 

with treated wastewater 

Number of Plan Maroc Vert 

projects supported by MEC 

in the target regions 

Number of agencies in 

the MEC target regions 

that are involved in the 

conception/ 

development of an 

improved management 

information system– 

based on their ability to 

coordinate, share and 

cost share the data 

acquisition needed for 

the MIS 

1 – Cumulative number 

of water management 

contracts by ORMVAs  

(gestion déléguée) 

2 – Annual number of 

hectares under such 

agreements 

3 – Percent progress 

towards privatizing 

ORMVA functions in 

target regions  

1 – Cumulative 

number of wells with 

contracts signed by 

ORMVAs, ABHs or 

DPAs  in Oriental and 

Doukkala-Abda for 

pumping water from 

aquifers (contrat-

nappe) 

2 – percent of wells in 

two selected aquifers 

with water meters  

Target 1 – Oriental: 25,000 

2 – Doukkala-Abda: 25,000 

1 – 2  

2 – 1,000 

1 – Oriental: 4 

2 – Doukkala-Abda: 6 

4 1 – 200 

2 – 2,000 

3 – 100% 

1 – Oriental: 300; 

Doukkala-Abda: 500 

2  – 100 % 

Baseline Data 1 – Oriental: 5,000 

2 – Doukkala-Abda: 5,000 

1 – zero 

2 – zero  

1 – Oriental: zero 

2 – Doukkala-Abda: zero 

zero 1 – zero 

2 – zero 

3 – 0% 

1 – Oriental: zero; 

Doukkala-Abda: zero 

2 – zero % 

2010 Target 1 – Oriental: zero 

2 – Doukkala-Abda: zero 

1 – zero 

2 – zero 

1 – Oriental: zero 

2 – Doukkala-Abda: zero 

0 

 

1 – 20 

2 – 100 

3 – zero %   

1 – Oriental: zero; 

Doukkala-Abda: zero 

2 – zero % 

2010 Actual zero in Oriental 

zero in Doukkala-Abda 

Note: MEC received USAID 
authorization for using 

grant funds starting in FY-

2011, including support for 

improved irrigation 

investments. Requests for 

proposals were published in 

December 2010. 

zero - wastewater 

treatment plants 

zero - hectares using 

treated wastewater 

Note: The Oujda 

wastewater treatment 

plant was commissioned in 

July 2010.  

 

zero in Oriental 

zero in Doukkala-Abda 

 

zero in Oriental 

zero in Doukkala-Abda 

 

1 – zero contracts on 

gestion déléguée 

2 –  zero hectares under 

such agreements 

Little progress done in 

privatization of ORMVA 

operations.   

3 – 10% estimated by 

ORMVA-Moulouya as 

transferred to private 

decision making. 

1 – zero contracts in 
Oriental; zero 

contracts in Doukkala-

Abda 

2 – zero wells with 

water meters 

 

2011 Target 1 – Oriental: 1,000 ha 

2 – Doukkala-Abda: 12,000 

ha 

1 – 1 

2 – 200 

1 – Oriental: 2 

2 – Doukkala-Abda: 2 

2 1 – 50 

2 – 500 

3 – 20%  

1 – Oriental: 100; 

Doukkala-Abda: 100 

2 – 10% 
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2011 Actual See Indicator 8 
Zero under 

implementation: A recent 

MEC grant in Oriental 

region improves 

management of 20,300 

hectares of natural 

woodland habitat (Beni 

Yaala Zkara). Another 

converts 135 ha of 

agricultural land from 

gravity to drip irrigation 

(Intilaka). Three grants will 

improve water management 

over 342 ha.  

1 – Two wastewater 
projects, in Oujda and 

Meknès, have made some 

progress in gaining 

authority to deliver water 

to farms for agricultural 

use and to charge fees 

accordingly.  

2 – zero to date. 

Oriental grants:  6: Al Waha, 
Oued Za, Layoune, Assn. 

PMV, Intilika, Beni Yaala 

Zkara 

Doukkala-Abda grants: 3: 

Wifac, Ouled Youssef, Al 

Khadra. 

See Indicator 3 
Two: ORMVA’s of 

Doukkala and Moulouya.  

MEC finalized detailed 

IMS needs assessments 

and system designs for 

three agencies: the 

Moulouya River Basin 

Agency (ABH-M), the 

Moulouya Irrigation 

District Authority 

(ORMVA-M), and the 

Doukkala Irrigation 

District Authority 

(ORMVA-D). 

1 – zero 

2 – Oriental: 1,500 new 

hectares per year with 

water storage basins give 

farmers control over 

irrigation instead of 

ORMVA.  

MEC grants cover 151 

ha. Drip irrigation 

reconversion in 

Doukkala also lessens 

ORMVA role 

3 – unknown at this time 

though 19% of the total 

irrigated area of 

ORMVA-M is now under 

independent irrigation 

management 

In-depth assessments 
of the Triffa aquifer in 

Oriental and Coastal 

aquifer in Oualidia 

have been completed.  

Inventories of wells 

needed for reaching 

accord with farmers 

for controlled 

extraction of 

underground water.  

2012 Target 1 – Oriental: 2000 ha 

2 – Doukkala-Abda: 15,000 

ha 

1 – 2 

2 – 500 

1 – Oriental: 3 

2 – Doukkala-Abda: 3 

4 1 – 100 

2 – 1,000  

3 – 40 % 

1 – Oriental: 200; 

Doukkala-Abda: 200 

2 – 30 % 

2012 Actual       

2013 Target 1 – Oriental: 2000 ha 

2 – Doukkala-Abda: 20,000 

ha 

1 – 2 

2 – 700 

1 – Oriental: 4 

2 – Doukkala-Abda: 5 

4 1 – 100 

2 – 1,500  

3 – 75 % 

1 – Oriental: 250; 

Doukkala-Abda: 300 

2 – 60 % 

2013 Actual       

2014 Target 1 – Oriental: 25,000 

2 – Doukkala-Abda: 25,000 

ha 

1 – 2 

2 – 1,000 

1 – Oriental: 4 

2 – Doukkala-Abda: 6 

4 1 – 100 

2 – 2,000 

3 – 100 % 

1 – Oriental: 300; 

Doukkala-Abda: 500 

2 – 100 % 

2014 Actual       



    

 PERFORMANCE MANAGEMENT PLAN – 2011     33 

Table 12: Component 2.3 Indicators 

 

Component 2: Water Used Sustainably for Agricultural Growth 

Component 2.3: Increased private sector participation in agriculture and water management reforms 

 

 Overall Impact 2.3 Performance 2.3.1: 
Strengthen 

smallholder 

organization, 

management and 

governance to 

promote water-use 

optimization 

Performance 2.3.2: 
Promote 

optimization of 

water use in agro-

processing 

Performance 2.3.3: 
Optimize 

smallholder water 

use through 

development of 

high-value “local 

product” value 

chains 

Performance 2.3.4: 
Increase smallholder 

engagement with 

agricultural 

consolidators/incubat

ors to improve water 

use 

Performance 2.3.5: 
Develop public-private 

partnerships/GDAs to 

promote optimization 

of agricultural water 

use 

Performance Indicator Increase in value of 
agricultural production 

from farms in irrigated 

perimeters in MEC 

target regions 

Number of smallholders 
and smallholder 

organizations benefitting 

from MEC support in 

target regions 

Percentage reduction in 
the quantity of water 

used for agro-

processing in selected  

sectors 

Increase in 
production and 

commercialization of 

selected produits du 

terroir in target 

regions 

Number of farms that 
have formal agreements 

with “agrégateurs” in 

MEC target regions 

 

New: Number of changes 
in regulations, 

agreements, procedures 

and policies adopted, 

developed, and 

implemented to improve 

natural resource 

management. 

 

Indicator Definition Percentage increase in 
the value of crops and 

livestock production 

from farms in irrigation 

areas supported by 

MEC - based on 

estimates of crop and 

livestock production 

valued at current 

market prices 

1 – New: Cumulative 
number of people in 

each region with 

increased economic 

benefits from improved 

natural resource 

management.  

2 – Number of hectares 

annually in each region 

under collaborative 

irrigation and water 

management agreements 

Percentage reduction 
relative to 2009/2010 

baseline in the quantity 

of water used in 

processing in at least 5 

agro-processing 

units//region 

1 – Number of 
households/farms 

involved in 

production of 

selected produits du 

terroir 

2 – Value of selected 

produits du terroir in 

commerce annually 

1 – Number of 
aggregators supported 

by MEC in target 

regions.  

2 – Number of farms or 

farming households that 

have agreements with 

“agrégateurs” that are 

actively promoting crops 

and products that 

engender improved use 

of water resources 

Cumulative number of 
formal  changes in 

regulations, procedures, 

agreements, or policies in 

the MEC target regions  

to promote activities, 

business sectors and 

value chains that 

engender improved 

management and use of 

natural resources 

 

Unit of Measurement Value  in USD 1 – Number of farms 

2 – Number of hectares 

Liters of water used for 

processing per kilogram 

of product 

1 – Number of 

households/farms  

2 – Commerce  in 

USD 

Number disaggregated 

by region 

Number of formal 

changes in policy or 

regulations.  

 

Data Source Crop production 
estimates computed 

ORMVAs in Oriental 

and Doukkala-Abda 

Agro-processing 

companies 

ORMVAs, DPAs and 
enterprises engaged in 

MEC surveys of farming 
families and “agrégateurs” 

 

MEC surveys of partner 
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based on annual 

cropland area and yield 

surveys; livestock 

production from special 

surveys, and prices from 

market price collection 

and dissemination 

program 

commercialization of 

“produits du terroir”  

(inventory of 

“agrégateurs” and 

agribusiness to be 

developed by MEC) 

organizations and private 

sector organizations 

identified in regional 

business inventories 

Method/Approach of Data 

Collection 

Customized surveys   Review of ORMVA 
records and farm 

surveys  

Survey/questionnaire Surveys/questionnaire 
conducted by MEC 

and partner 

organizations 

Survey/questionnaire Survey/questionnaire 

Annual cost of data 

acquisition 

$15,000 $2,000 $10,000 $15,000 $15,000 $6,000 

Schedule/ Frequency Annually for most 
crops, and quarterly for 

livestock products 

Annual Annual Annual Annual Annual 

Reporting Annually Annual Annual Annual Annual Annual 

End Users MEC, USAID, GOM and 
local government 

agencies, ORMVAs, 

private sector and 

farmers  

MEC, USAID, GOM and 
local government 

agencies, ORMVAs, 

private sector and 

farmers 

MEC, USAID, private 

sector partners 

MEC, USAID, GOM 
and local agencies, 

enterprises and 

agribusinesses 

MEC, USAID, GOM and 
local agencies, 

enterprises and 

agribusinesses 

MEC, USAID, GOM and 
local agencies, enterprises 

and agribusinesses 
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Table 13: Component 2.3 Targets 

 

Component 2.3 Overall Impact 2.3 Performance 2.3.1 Performance 2.3.2 Performance 2.3.3 Performance 2.3.4 Performance 2.3.5 

Increased private sector 

participation in 

agriculture and water 

management reforms 

Percentage increase in 

the value of crops and 

livestock production 

from farms in irrigation 

areas supported by MEC 

- based on estimates of 

crop and livestock 

production valued at 

current market prices 

1 – New: Cumulative 

number of people in each 

region with increased 

economic benefits from 

improved natural 

resource management. 

2 – Number of hectares 

annually in each region 

under collaborative 

irrigation and water 

management agreements 

Percentage reduction 

relative to 2009/2010 

baseline in the quantity of 

water used in processing 

in at least 5 agro-

processing units/region 

1 – Number of 

households/farms 

involved in production of 

selected produits du terroir 

2 – Value of selected 

produits du terroir in 

commerce annually 

1 – Number of 

aggregators supported by 

MEC in target regions.  

2 – Number of farms or 

farming households that 

have agreements with 

“agrégateurs” that are 

actively promoting crops 

and products that 

engender improved use 

of water resources 

Cumulative number of 

formal  changes in 

regulations, procedures, 

agreements, or policies in 

the MEC target regions  

to promote activities, 

business sectors and 

value chains that 

engender improved 

management and use of 

natural resources 

 

Target Oriental: 20% 

Doukkala-Abda: 20% 

1 – Oriental: 500; 

Doukkala-Abda: 500 

2 – Oriental: 2,000; 

Doukkala-Abda: 2,000 

Oriental: 30%;  

Doukkala: 30% 

1 – Oriental: 120; 

Doukkala-Abda 80 

2 – Oriental: $500,000; 

Doukkala-Abda: 

$500,000 

1 – Oriental: 5 

Doukkala: 5 

2 – Oriental:   300 

Doukkala-Abda: 300 

Oriental: 1 

Doukkala-Abda: 1 

Baseline Data Oriental: n/a 

Doukkala-Abda: n/a 

Oriental: zero ; 

Doukkala-Abda: zero 

2 – Oriental: zero; 

Doukkala-Abda: zero 

Oriental: zero;  

Doukkala-Abda: zero  

1 – Oriental: tbd ; 

Doukkala-Abda: tbd 

2 – Oriental: tbd; 

Doukkala-Abda: tbd 

1 – Oriental : zero 

Doukkala : zero 

2 – Oriental: tbd 

Doukkala-Abda: tbd 

Oriental: 0 

Doukkala-Abda: 0 

2010 Target Oriental: zero 

Doukkala-Abda: zero 

1 – Oriental: zero; 

Doukkala-Abda: zero 

2 – Oriental: zero; 

Doukkala-Abda: zero 

Oriental: zero %;  

Doukkala-Abda: zero % 

1 – Oriental: zero; 

Doukkala-Abda: zero 

2 – Oriental: zero; 

Doukkala-Abda: zero 

1 – Oriental : zero ; 

Doukkala-Abda : zero 

2 – Oriental: zero ; 

Doukkala-Abda: zero 

Oriental: tbd 

Doukkala-Abda: 1 

2010 Actual zero in Oriental 

zero in Doukkala-Abda 

Note: A cropland area 

survey in irrigated 

perimeters in Doukkala 

and Oriental regions 

provided baseline data of 

acreage under major 

crop types.   

1 – zero in Oriental and 

Doukkala-Abda 

2 – zero in Oriental and 

Doukkala-Abda. 

 

zero in Oriental 

zero in Doukkala-Abda 

 

1 – zero in Oriental and 

Doukkala-Abda 

2 – zero in Oriental and 

Doukkala-Abda 

 

zero in Oriental and 

Doukkala-Abda 

zero in Oriental and 

Doukkala-Abda 

 

zero in Oriental  

zero in Doukkala-Abda 

 

2011 Target Oriental: 5% 

Doukkala-Abda: 5% 

1 – Oriental: 100; 

Doukkala-Abda:120 

Oriental: 5 %;  

Doukkala-Abda: 5 % 

1 – Oriental: 20; 

Doukkala-Abda:10 

1 – Oriental: 3 

Doukkala-Abda: 1 

Oriental: 1 

Doukkala-Abda: 0 
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2 – Oriental: 400; 

Doukkala-Abda: 400 

2 – Oriental: $50,000; 

Doukkala-Abda: $50,000 

2 – Oriental: 180 

Doukkala-Abda: 60 

2011 Actual See Indicator 19   
Oriental: 13.9% increase 

in drip irrigated hectares 

planted to citrus trees or 

vegetables in Oriental 

from expansion of 

number of farms setting 

up water storage basins.   

Doukkala: 14.5% increase 

in value of crop 

production in Doukkala 

irrigated perimeters 

thanks to expansion of 

vegetables and forage 

crops in 2011 (6,659 ha) 

over 2010 (2,752 ha).   

 

 

See Indicator 10 
1 – Oriental: 250 

(included coop members 

and collectors) 

Doukkala-Abda: 153: 

Several training 

workshops on good 

practices in production 

and processing of capers 

trained 153 members of 

coops in the Safi region,  

of which 44 were women 

2 – Oriental: 477 

irrigated hectares 

planned through grants 
signed in 2011 with 4 

cooperatives with 233 

members  

Doukkala-Abda: zero at 

this time but several 

grants awards are 

pending 

Doukkala: Nestle and 
Caprel, two large agro 

processing companies 

completed water use 

assessments and program 

to reduce water 

consumption in their 

operations.  

Oriental: Monlait and 

Colaimo have similar 

studies underway to 

identify water saving 

opportunities.  

See Indicator 17  
1 – 143: 91 caper 

producers in Abda and 

52 AMP collectors in 

Oriental 

2 – Oriental: $50,000 – 

418,800 DH sale value of 

AMP by Beni Yaala Zkara 

coop in 2011 

Doukkala: $240,000 –  

325,000 DH sale value of 

bulk capers by Al Khadra 

Coop. and  1.80 MDH 

sale value 150 tons of 

capers @ 12 DH/kg) by 

Al Azhar Cooperative 

See Indicator 16  
1 – Oriental: 3 (Colaimo, 

Monlait, Oued Za). 

Doukkala-Abda: 2 (Green 

Farms, Caprel) 

2 – Oriental: 3,980 farms 

deliver milk to three 

dairy processing plants in 

Oriental, Colaimo being 

the largest with 3,600 

members. 

Doukkala:  48 farms 

supplying Green Farms. 

See Indicator 9 
Oriental: 1 – MEC is 

supporting the 

implementation of a 

forest management 

agreement between Beni 

Yaala Zkara cooperative 

and the GOM.  

2 – zero  

2012 Target Oriental: 10% 

Doukkala-Abda: 10% 

1 – Oriental: 200; 

Doukkala-Abda: 200 

2 – Oriental: 800; 

Doukkala-Abda: 800 

Oriental: 15%;  

Doukkala-Abda: 15% 

1 – Oriental: 40; 

Doukkala-Abda: 20 

2 – Oriental: $100,000; 

Doukkala-Abda: 

$100,000 

1 – Oriental: 4 

Doukkala-Abda: 2 

2 – Oriental: 240 

Doukkala-Abda: 120 

Oriental: 1 

Doukkala-Abda: 1 

2012 Actual       

2013 Target Oriental: 15% 

Doukkala-Abda: 15% 

1 – Oriental: 400; 

Doukkala-Abda: 400 

2 – Oriental: 1,600; 

Doukkala-Abda: 1,600 

Oriental: 25%;  

Doukkala-Abda: 25% 

1 – Oriental: 80; 

Doukkala-Abda: 40 

2 – Oriental: $250,000; 

Doukkala-Abda: 

$250,000 

1 –  Oriental: 5 

Doukkala-Abda: 4 

2 – Oriental: 300 

Doukkala-Abda: 240 

Oriental: 1 

Doukkala-Abda: 1 

2013 Actual       

2014 Target Oriental: 20% 

Doukkala-Abda: 20% 

1 – Oriental: 500; 

Doukkala-Abda: 500 

Oriental: 30% 

 Doukkala-Abda: 30% 

1 – Oriental: 120; 

Doukkala-Abda 80 

1 – Oriental: 5 

Doukkala-Abda: 5 

Oriental: 1 

Doukkala-Abda: 1 
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2 – Oriental: 2,000; 

Doukkala-Abda: 2,000 

2 – Oriental: $500,000; 

Doukkala-Abda: 

$500,000 

2 – Oriental: 300 

Doukkala-Abda: 300 

2014 Actual       
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Table 14: Component 3 Indicators 

 

Component 3: Workforce Development Strengthened 

Component 3.1: Key policies in workforce development improved 

Component 3.2: Improved capacity for key GOM institutions to implement workforce development 

Component 3.3: Increased private sector participation in workforce development 

 

 Overall Impact 3.1 Performance 3.1.1:  
Workforce training and job 

placement 

Overall Impact 3.2 

 

Performance 3.2.1:  

Number of trainees 

Overall Impact 3.3 Performance 3.3.1: Private 
partnership participation in 

workforce development 

Performance 

Indicator 

Number of new jobs 

in target regions in 

target sectors 

Number of businesses actively 

participating in incentive 

schemes for employment of 

youth and women 

New businesses formed by 

youths 

Number of 

participants in MEC 

supported training 

programs 

Job placements for 

young entrants 

Number of firms and 

institutions with targeted 

workforce development 

programs developed with 

MEC support 

Indicator Definition Cumulative number of 
new jobs in targeted 

sectors in target 

regions – 

disaggregated by 

gender and age group. 

Jobs include full time, 

part time, and 

seasonal. 

Cumulative number of 
businesses actively 

participating in schemes that 

encourage hiring of new 

entrants into the workforce – 

particularly women and youth 

– disaggregated by region, 

gender and age group 

Number of new businesses 
established by young 

trainees assisted by MEC  

Number of 
participants in MEC 

supported training 

programs, by gender 

and age 

Number of youths 
finding employment as 

a result of MEC-

supported training 

initiatives  

Cumulative number of firms 
and institutions that MEC has 

helped develop targeted 

workforce development 

programs through support to 

the public and private sector 

– disaggregated by region 

Unit of Measurement Number  Number Number  Number  Number Number 

Data Source Firms, ANAPEC and 

HCP, CNSS etc. 

Firms, ANAPEC and other 

agencies 

Firms, ANAPEC and other 

agencies 

Businesses and training 
agencies, employers 

and trainees 

Firms, ANAPEC and 
other agencies (HCP, 

CNSS etc.) 

Firms, ANAPEC and other 

agencies 

Method/Approach of 

Data Collection 

Survey and review of 

statistics 

Survey and review of statistics Survey of trainees. review 

of statistics 

Training evaluation 

forms 

Survey of trainees, 

firms, and statistics 

Survey  

Annual cost of data 

acquisition 

$6,000 $6,000 $4,000 $2,000 $6,000 $6,000 

Schedule/ Frequency Annual Annual Annual Continuous Annual Annual 

Reporting Annual Annual Annual Quarterly Annual Annual 

End Users MEC, USAID, GOM,  

local government, 

private sector 

MEC, USAID, private sector MEC, USAID, GOM and 

local government, private 

sector 

MEC, USAID, GOM, 

local government, 

private sector 

MEC, USAID, GOM, 

local government, 

private sector 

MEC, USAID, GOM and local 

government, private sector 
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Table 15: Component 3 Targets 

 

Component 3 Overall Impact 3.1 Performance 3.1.1 Overall Impact 3.2 Performance 3.2.1 Overall Impact 3.3 Performance 3.3.1 

Workforce 

Development 

Strengthened 

Cumulative number of new 

jobs in targeted sectors in 

target regions – disaggregated 

by gender and age group 

Cumulative number of 

businesses actively 

participating in  incentive 

schemes for employment 

of youth and women 

Number of new 

businesses established by 

young trainees  assisted 

by MEC  

Cumulative number of 

participants in MEC 

supported training 

programs 

Number of youths finding 

employment as a result 

of MEC-supported 

training initiatives  

Cumulative number of 

firms and institutions that 

MEC has helped develop 

targeted workforce 

development programs 

through support to the 

public and private sector 

– disaggregated by region 

Target Oriental: 100? 

Doukkala-Abda: 100? 

Oriental: 20 

Doukkala-Abda: 10 

Oriental: 10 (male: 10; 

female: 10) 

Doukkala-Abda: 10 

(male: 5; female: 5) 

Oriental: 200 

Doukkala-Abda: 200 

Oriental: 200 (male: 100; 

female: 100) 

Doukkala-Abda: 150 

(male: 75; female: 75) 

Oriental: 12 

Doukkala-Abda: 8 

Baseline Data Oriental: zero  

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: Zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

2010 Target Oriental: 100 (male: 50; 

female: 50; youth 60%) 

Doukkala-Abda: 100 (male: 

50; female: 50; youth 60%) 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

Oriental: zero 

Doukkala-Abda: zero 

2010 Actual Oriental: zero 

Doukkala-Abda: zero 

 

Oriental: zero 

Doukkala-Abda: zero 

 

Oriental: zero 

Doukkala-Abda: zero 

Note: At the Ramadan 

Youth Outreach Program 

the summer of 2010 in 

Rabat, MEC sponsored a 

two day workshop for 

144 young participants 

on the challenge of 

starting a new enterprise 

and tips on 

entrepreneurship.   

 

Oriental: zero 

Doukkala-Abda: zero 

 

Oriental: zero 

Doukkala-Abad: zero 

Note: MEC will begin a 

survey of participants in 

training workshops six 

months after the event, 

to determine whether 

their job conditions have 

improved. 

Oriental: zero 

Doukkala-Abda: zero 

 

2011 Target 50 (USAID’s target) 

Oriental: 25 

Doukkala-Abda: 25 

Oriental: 4 

Doukkala-Abda: 2 

Oriental:  2 (male: 1; 

female: 1) 

Doukkala-Abda: 2 (male: 

1; female 1) 

 

100 (USAID’s target) 

Oriental:  50 

Doukkala-Abda:  50 

Oriental: 50 (male: 25; 

female: 25) 

Doukkala-Abda: 40 

(male: 20; female: 20) 

Oriental: 3 

Doukkala-Abda: 2 
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2011 Actual See Indicator 7 
54 total of which 41 from 

Doukkala-Abda (pottery) and 

13 from Oriental (dairy). 

Thirteen of the 14 participants 

(12 men and 2 women) in 

dairy processing training 

gained in job status (one left 

the company).  Half of 82 

participants in pottery training 

workshops, of which 24 were 

women. 

MEC’s Moqaf labor 
market initiative.  A 

private sector 

entrepreneur is taking 

initial steps to launch an 

employment agency to 

facilitate farms and other 

employers to hire semi-

skilled workers in the 

Berkane area.  Nine 

packing houses belonging 

to two producer groups 

are on board.  

See Indicator 21   
Two: one in Safi and one 

in Berkane. MEC was 

instrumental in two new 

entrepreneurs launching 

promising business 

activities: one as a 

commercial agent in Safi 

organizing the production 

of high quality pottery for 

export; another in 

Berkane providing 

irrigation advice via daily 

mobile phone text 

messages to farmers with 

drip irrigation systems 

based on weather 

conditions in the local 

area.  

See Indicator 6 
Oriental: 12 men and 2 

women. This includes 

146 days of on-the-job 

training for 14 people (12 

men and 2 women) in 

three dairy cooperatives 

(COLAIMO, MonLait, 

and Halib Oued-Za).  List 

of participants can be 

found in MEC’s IMS 

training database. 

Doukkala-Abda: 61 men 

and 16 women (pottery 

sector) 

See Indicator 20 
Zero to date. Moqaf 

labor market initiative.  

MEC addressed the 

youth employment 

challenge in the Berkane 

province by proposing 

the creation of a clearing 

house mechanism for the 

currently unorganized 

“Moqaf” labor market for 

agricultural and semi-

skilled workers in 

Berkane city and 

surrounding area. The 

objective is to develop an 

orderly mechanism to 

match workers skills and 

the needs of farmers and 

employers, improving 

working conditions for 

daily laborers, and to find 

ways for them to access 

public health insurance 

facilities. 

Oriental: 3 – MEC 
worked with three 

export groups and four 

vocational training 

centers to improve skill 

levels.  

Doukkala: 1 – MEC 

worked with one 

vocational training center 

near Safi.  

2012 Target 75 (USAID’s target) 

Oriental: 40 

Doukkala-Abda: 35 

Oriental: 10 

Doukkala-Abda: 5 

Oriental: 4 (male: 2; 

female: 2) 

Doukkala-Abda: 4 (male: 

2; female: 2) 

150 (USAID’s target) 

Oriental: 100 

Doukkala-Abda: 50 

Oriental: 100 (male: 50; 

female: 50) 

Doukkala-Abda: 80 

(male: 40; female: 40) 

Oriental: 6 

Doukkala-Abda: 4 

2012 Actual       

2013 Target 75 (USAID’s target) 

Oriental: 40 

Doukkala-Abda: 35 

Oriental: 15 

Doukkala-Abda: 7 

Oriental: 7 (male: 4; 

female: 3) 

Doukkala-Abda: 7 (male: 

4; female: 3) 

150 (USAID’s target) 

Oriental: 100 

Doukkala-Abda: 50 

Oriental: 150 (male: 75; 

female: 75) 

Doukkala-Abda: 120 

(male: 60; female: 60) 

Oriental: 9 

Doukkala-Abda: 6 

2013 Actual       

2014 Target Oriental: 

Doukkala-Abda:  

Oriental: 20 

Doukkala-Abda: 10 

Oriental: 10 (male: 5; 

female: 5) 

Doukkala-Abda: 10 

Oriental: 100 

Doukkala-Abda: 50 

Oriental: 200 (male: 100; 

female: 100) 

Doukkala-Abda: 150 

Oriental: 12 

Doukkala-Abda: 8 
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(male: 5; female: 5) (male: 75; female: 75) 

2014 Actual       
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Table 16: Grant Indicators 

 

Impact and Performance of the MEC Grants Initiative 

 

 Overall Impact Grant Performance 1 Grant Performance 2 Grant Performance 3 

Performance Indicator Income generated from 

environmentally-sustainable 

development initiatives launched 

with MEC grants 

Number of applications Number and value of grants 

awarded 

Percentage of funded interventions 

sustained beyond end of grant 

period 

Indicator Definition Cumulative value of supplementary 

income, from MEC supported 

activities,  received by families and 

associations that have received 

MEC grants (directly or through 

support groups) to implement 

sustainable agricultural 

development  activities  - 
disaggregated by region 

Annual number of formal 

applications for MEC grants 

received from qualifying 

organizations and individuals – 

disaggregated by region 

Annual number and USD value 

of applications for MEC grants 

that are successful (grants 

awarded to public and private 

sector entities, associations or 

other groups) – disaggregated 

by region 

Percentage of interventions 

initiated through MEC grants that 

are sustained after the period of 

the grant has ended: the 

information will provide a measure 

of the social, economic and 

environmental sustainability of the 

interventions – disaggregated by 
region 

Unit of Measurement USD Number Number and USD Percentage 

Data Source Grantees MEC records MEC records Former grantees 

Method/Approach of Data 

Collection 

Survey Review Review Survey 

Annual cost of data 

acquisition 

$5,000 $1,000 $1,000 $5,000 

Schedule/ Frequency Annual Quarterly Quarterly Annual 

Reporting Annual Quarterly Quarterly Annual 

End Users MEC, USAID, GOM and local 

government agencies, NGOs, 

private sector 

MEC, USAID MEC, USAID, GOM and local 

government agencies 

MEC, USAID, GOM and local 

government agencies 
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Table 17: Grant Targets 

 

 Overall Impact  Grant Performance 1 Grant Performance 2 Grant Performance 3 

Impact and Performance 

of the MEC Grants 

Initiative 

 

Cumulative value of supplementary 

income, from MEC supported 

activities,  received by families and 

associations that have received 

MEC grants (directly or through 

support groups) to implement 

sustainable agricultural 

development  activities - 

disaggregated by region 

Annual number of formal 

applications for MEC grants 

received from qualifying 

organizations and individuals 

– disaggregated by region 

Annual number and USD value of 

applications for MEC grants that are 

successful (grants awarded to public 

and private sector entities, 

associations or other groups) – 

disaggregated by region 

Percentage of interventions 

initiated through MEC grants 

that are sustained after the 

period of the grant has ended: 

the information will provide a 

measure of the social, economic 

and environmental sustainability 

of the interventions – 

disaggregated by region 

Target Oriental: $3 million 

Doukkala-Abda: $3 million 

Oriental: 80 

Doukkala-Abda: 80 

Oriental: 26; $3.175,000 

Doukkala-Abda: 26; $3.200,000 

Oriental: 80 

Doukkala-Abda: 80 

Baseline Data zero zero zero n/a 

2010 Target Oriental: zero 

Doukkala-Abda: zero 

Oriental: 0 

Doukkala-Abda: 0 

Oriental: 0; zero 

Doukkala-Abda: 0; zero 

Oriental: n/a 

Doukkala-Abda: n/a 

2010 Actual Oriental: zero 

Doukkala-Abda: zero 

Oriental: 0 

Doukkala-Abda: 0 

Oriental: 0; zero 

Doukkala-Abda: 0; zero 

Oriental: n/a 

Doukkala-Abda: n/a 

2011 Target Oriental: $250,000 

Doukkala-Abda: $250,000 

Oriental: 25 

Doukkala-Abda: 25 

Oriental:10; $900,000 

Doukkala-Abda: 10; $900,000 

Oriental: 80 

Doukkala-Abda: 80 

2011 Actual Oriental: 0 

Doukkala: 0 

The majority of the 10 grant 

agreements with beneficiary groups 

were signed in September and 

October 2011 and 9 of these 

grants are in-kind grants. Most 

purchases under the in-kind grants 

will take place in Q2 and Q3 of 

2012 and the income of beneficiary 

groups will begin to increase after 

the equipment is used and technical 

assistance is provided. A survey 

will be conducted in July 2012 to 

measure the income generated 

from the grants. 

Oriental: 31 

Doukkala-Abda: 17 

Oriental: 6; $928,640 

Doukkala: 4; $741,824 

 

N/A 

 

2012 Target Oriental: $500,000 

Doukkala-Abda: $500,000 

Oriental: 25 

Doukkala-Abda: 25 

Oriental: 8; $900,000 

Doukkala-Abda: 8; $900,000 

Oriental: 80 

Doukkala-Abda: 80 
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2012 Actual     

2013 Target Oriental: $1,250,000 

Doukkala-Abda: $1,250,000 

Oriental: 20 

Doukkala-Abda: 20 

Oriental: 4; $600,000 

Doukkala-Abda: 4; $600,000 

Oriental: 80 

Doukkala-Abda: 80 

2013 Actual     

2014 Target Oriental: $3 million 

Doukkala-Abda: $3 million 

Oriental: 10 

Doukkala-Abda: 10 

Oriental: 4; $775,000 

Doukkala-Abda: 4; $800,000 

Oriental: 80 

Doukkala-Abda: 80 

2014 Actual     

 



    

 PERFORMANCE MANAGEMENT PLAN – 2011     45 

Table 18: Monitoring Customer Satisfaction—Indicators 

 

Customer Satisfaction and Awareness 

 

 Overall Impact Performance 1 Performance 2 Performance 3 Performance 4 

Performance Indicator Percentage of MEC partners and 
beneficiaries that can name best 

practices and approaches in 

sustainable development 

 

Percentage of MEC 
beneficiaries that rate the 

quality of MEC information 

services and support as good 

to excellent 

Percentage of partners and 
beneficiaries  that rate access 

to MEC services as good to 

excellent 

 

Percentage of MEC trainees 
that rate MEC training as 

good to excellent 

MEC website activity:  

1 – Number of MEC site 

visits;  

2 – Number of new website 

accounts 

Indicator Definition Percentage of MEC partners and 
beneficiaries that can name best 

practices and approaches in 

sustainable development 

based on responses to five tailored 

survey questions addressing the 

substance of perceptions 

Percentage of MEC 
beneficiaries that rate the 

quality of MEC information 

services and support as good 

or better based on a scale of 1 

to 5 where 3 is good, 4 is 

excellent and 5 is outstanding: 

services will be rated by 

beneficiaries using a simple 

SMS based tool linked to the 

MEC web-site 

Percentage of MEC partners 
and beneficiaries  that rate 

access to services as good or 

better based on a scale of 1 to 

5 where 3 is good, 4 is 

excellent and 5 is outstanding 

 

Percentage of MEC trainees 
that rate MEC training as 

good or better: a simple 

evaluation will be conducted 

at the end of each MEC or 

MEC-supported training 

session to assess trainees 

satisfaction with the course 

and its delivery 

1 – Average number of 
monthly MEC website visits:  

total visits are visits by 

separate users; one visit can 

result in multiple “hits” 

2 – Cumulative number of 

new website accounts: defined 

as a new individual registered 

with username and password 

Unit of Measurement Percentage Percentage Percentage Percentage 1 – Number 

2 – Number 

Data Source MEC partners and beneficiaries SMS survey MEC partners and 
beneficiaries: a simple survey 

using a variety of 

communications media will be 

conducted to assess 

satisfaction with the services 

offered by MEC 

Trainee evaluation forms MEC 

Method/Approach of Data 

Collection 

A simple survey using a variety of 

communications media 

Survey Survey Review of evaluation forms Analysis of records – metric 

reports available 

Annual cost of data 

acquisition 

$5,000 $5,000 $2,000 $2,000 $2,000 

Schedule/Frequency Annual Quarterly Annual Periodic Quarterly 

Reporting Annual Annual Annual Quarterly Quarterly 

End Users MEC, USAID, Partners MEC, USAID, Partners MEC, USAID, Partners MEC, USAID, Partners MEC, USAID, Partners 
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Table 19: Monitoring Customer Satisfaction—Targets 

 

 Overall Impact Performance 1 Performance 2 Performance 3 Performance 4 

 

 

Percentage of MEC partners 

and beneficiaries that can name 

best practices and approaches 

in sustainable development 

based on responses to five 

tailored survey questions 

addressing the substance of 

perceptions 

Percentage of MEC 

beneficiaries that rate the 

quality of MEC information 

services and support as good 

or better  

Percentage of MEC 

partners that rate access 

to services as good or 

better  

 

Percentage of MEC trainees that 

rate MEC training as good or 

better: a simple evaluation will 

be conducted at the end of each 

MEC or MEC-supported training 

session to assess trainees 

satisfaction with the course and 

its delivery 

1 – Average number of monthly MEC 

website visits:  total visits are visits 

by separate users; one visit can result 

in multiple “hits” 

2 – Cumulative number of new 

website accounts: defined as a new 

individual registered with username 

and password 

Target 90% 80% 80% 80% 1 – 50,000  

2 – 5,000 

Baseline Data TBD zero 0% zero 1 – zero 

2 – zero 

2010 Target n/a n/a n/a n/a 1 – 1,000  

2 – n/a 

2010 Actual n/a n/a n/a n/a 1 – 40: the website was created in 
2010 for the SIAM but it was never 

registered with key search engines.  

2 – n/a  

2011 Target 60% 70% 70% 70% 1 – 5,000  

2 – 1,000 

2011 Actual 87 % of trainees recalled three 
or more lessons learned (in 

capers, dairy, and chambers or 

agriculture management); 13% 

recalled two main lessons. 

95% good or better based on 
a sample of 5 partner 

organizations (GOM), 10 

grantees, 7 enterprises. 

 

  

100% rated MEC 
responsiveness as good 

or better; 50% rated 

responsiveness as very 

good or excellent. 

Results are based on a 

sample of 5 partner 

organizations (GOM), 10 

grantees and 7 

enterprises. 

95%: Participants in training 
program for Chambers of 

Agriculture officers judgment of 

the training: 42 % very satisfied; 

53 % satisfied; 5 % no opinion. 

 

1 – 351/month 

2 – 1,412 

2012 Target 70% 80% 80% 80% 1 – 20,000  

2 – 2,000 

2012 Actual       

2013 Target 80% 80% 80% 80% 1 – 40,000  

2 – 4,000 
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2013 Actual       

2014 Target 90% 80% 80% 80% 1 – 50,000  

2 – 5,000 

2014 Actual       
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ANNEX 1: MOROCCO ECONOMIC COMPETITIVENESS RESULTS FRAMEWORK (DRAFT) 
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ANNEX 2 A: POLICY AND REGULATORY REFORM MATRIX – 
COMPONENT 1: TRADE AND INVESTMENT 
The following trade and investment policy changes have been identified as being relevant to 

MEC: 

 e-invest 

 Commercial Register 

 Common business identifier 

 Construction permit 

 Setting up farmer associations 

 Export/Import procedures at Nador 

 Others from Regional Surveys 

Note:   

The policy and regulatory changes discussed below reflect the emphasis by the MEC project 

on focusing its resources and effort on attainable reforms that can be attained within the 

lifespan of the project.  For that reason, we select procedural and administrative changes 

that can be brought about within the limits of the existing legal framework.  Existing laws 

and decrees provide for sufficient administrative flexibility and discretion for Government 

agencies to modify their procedures when the circumstances warrant it.  MEC’s timeline 

does not allow for long term policy reform initiatives that entail new legislation or changes 

in current laws.   

e-invest 

MEC would like to encourage the creation of a website where potential investors in a target 

region can find all sorts of relevant information about the region and the institutional and 

regulatory framework concerning their investments.  This is mainly an activity that requires 

introduction of IT technology to facilitate the exchange of information between regional 

public and private organizations and potential investors.  There are no policy reform issues 

at stake in this initiative.  This is removed from the list of policy reform issues. 

Common Business Identifier 

MEC wants to continue pushing for the introduction of the common business identifier to 

bring into effect prior efforts by other USAID projects in this regard. The appropriate law 

introducing the common business identifier awaits final approval by the King.  The 

administrative procedures have already been developed but cannot be implemented will the 
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law has been enacted. Once approved, MEC will use its influence and resources to 

introduce the CBI for all new enterprises in the two target regions.  The specific policy 

change is: Implement Common Business Identifier procedures and regulations on all new 

enterprises registering in the two target regions.   

Commercial Register 

The task of modernizing the Commercial Registry is vast and can take many forms, but one 

of the salient improvements that MEC would like to pursue is to reduce the current delay of 

several days between the time an enterprise completes the enrollment at a regional office 

and when it is entered at the Central Office Commercial Registry.  MEC would like to 

introduce the necessary measures, including information technology tools to make it 

possible to update the central Commercial Registry in real time once a new enterprise is 

enrolled at the regional office in the two target regions.   

Construction Permits 

The success in introducing an easy to follow mapping of the procedures and documents 

needed to request a construction permit at in Tangiers can be replicated in the main cities 

and communes in the two target regions.  These can be customized to incorporate the 

current practice and requirements, but also help standardize the procedures across the 

board. The specific policy change will be to develop and establish a checklist and flowchart 

for the submission of Construction Permits in the principal centers of the two target 

regions.  

Farmer Associations 

Currents procedures and requirements for the creations of small farmers associations are 

cumbersome and difficult for most farmers in irrigated perimeters to fulfill.  This has 

become a major stumbling block for accessing the generous subsidies that the Plan Maroc 

Vert has set up to encourage farmers to introduce more efficient irrigation technologies. 

MEC would like to simplify the procedures and requirement for small farmers to organize in 

order to access Plan Maroc Vert subsidies for improved irrigation.   

Nador Port Export Procedures 

Exporters in the Oriental region report that they prefer sending their shipments through 

the Tangiers port because the export/import procedures at the Nador port are far too 

cumbersome and time consuming.  New infrastructure improvements at the port seek to 

attract greater volume of traffic through that port.  MEC would like to help stream line 

export/import procedures at the port of Nador to make easier for exporters from Oriental 

region.   

Regional Surveys 

Over the next few weeks MEC will carry out regional surveys of entrepreneurs in the two 

target regions to identify major constraints they find in doing business in those regions.  
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Depending on the results of those surveys, MEC will expand the list of potential changes in 

regulatory and administrative procedures that can improve the business environment in the 

two target regions.  

The following matrix identifies key policy and procedural reform that MEC anticipates 

pursuing and establishes a timeline for completion of specific steps in the reform process. 

For the purposes of monitoring progress and performance, we have calculated the 

percentage of steps in the complete reform process that fall in each year of the MEC 

program. 
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Table 20: Performance scoring matrix in Trade and Investment – Policy/Procedures/Administrative changes 

 Implement 

Common 

Business 

Identifier 

procedures on 

new enterprises 

registering in 

two target 

regions 

Update the 

central 

Commercial 

Registry in real 

time when new 

enterprises 

enroll at 

regional offices 

in two target 

regions 

Develop 

checklist / 

flowchart to 

submit 

Construction 

Permit requests 

in main centers 

of two target 

regions 

Simplify 

procedures  for 

small farmer 

Associations to 

access Plan 

Maroc Vert  

improved 

irrigation 

subsidies 

Streamline 

export/import 

procedures at 

the port of 

Nador to attract 

exporters from 

Oriental region 

Other policy or 

procedural changes 

as identified in 

regional business 

climate surveys 

1. Identification of Impediments  2010 2010 2010 2010 2010 2010 

2. Priorities for action agreed 

upon with partners 
2011 2011 2011 2011 2011 2011 

3. Administrative procedures, 

application and other forms, 

delegations of authority and 

other practices adjusted as 

necessary 

2011 2011 2011 2011 2011 2011 

4.  Necessary IT in place and 

tested 
2011 2012 2011 2012 2012 2012 
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5. Guides and Information 

accessible to administrators 

and private sector; 

authorities trained and ready 

to implement 

2011 2012 2011 2012 2012 2013 

6. Policies implemented; 

services delivered 
2012 2013 2012 2012 2013 2014 

7.  Usage monitored and 

reported; improvements 

tracked (e.g. time reduced in 

approving registration or 

permit)  

2012 2013 2013 2013 2013 2014 
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ANNEX 2 B: POLICY AND REGULATORY REFORM MATRIX – 
COMPONENT 2: WATER MANAGEMENT 
The following water resource management policy changes have been identified as being 

relevant to MEC: 

 Wastewater reuse 

 Incentives for farmers to invest in water saving technology 

 Energy use in irrigation 

 Gestion déléguée or irrigation water 

 Groundwater management, control nappe 

 Water pricing issues on irrigation water 

 Water use by agro-processors  

Policy change in wastewater management 

There is a great gap regarding responsibility for the management of wastewater from 

municipalities.  The municipalities are responsible for treating water before releasing it, but 

they are not empowered to sell wastewater to farmers.  The Water Basin Agency (ABH) 

can sell the water to farmers but they don’t get involved in the treatment and distribution.  

ORMVA’s are responsible for water distribution to farmers.  There is a need to create an 

administrative framework for the treatment, pricing, and distribution of residential waste 

water.  MEC can pursue this policy issue: Establishment of administrative framework for the 

treatment, management, distribution, and pricing of residential wastewater. 

Incentives to farmers to invest in water saving technologies  

The Plan Maroc Vert sets aside considerable funding for subsidizing the introduction of 

more efficient irrigation techniques by farmers.  In practice, however, most farmers working 

in irrigated perimeters managed by ORMVA’s are finding it very difficult becoming eligible to 

access those subsidies. The average farm size in irrigated perimeters is less than two 

hectares and most farmers don’t have title to the land they work; they inherited the farm 

and cannot get title to their shares because the law does not allow farms to be broken 

down into units less than 5 hectares.  This means that nearly all farmers in irrigated 

perimeters cannot access Plan Maroc Vert subsidies to introduce better irrigation 

technology.  

MEC can pursue a policy issue: Relax administrative requirements that farmers must have 

land titles to be eligible for Plan Maroc Vert subsidies for introducing better irrigation 

technology.  
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Energy use in irrigation 

Government subsidies on fuels – diesel and gasoline -- have been eliminated, and farmers 

who have fuel power pumps are complaining of the additional cost. The rates for electric 

power remain regulated and more favorable for farmers to use for pumping irrigation water.  

There was a lower tariff for electricity used for irrigation but we need to verify if that low 

rate still exists.  Many farmers use natural gas powered engines for pumping because the 

price of gas is artificially low as a way to subsidize households for cooking.  The 

Government currently promotes drip irrigation which requires high pressure and a lot of 

energy compared with surface and gravity irrigation. The cost/benefit of using drip irrigation 

in current farm conditions is not well analyzed. The Government stopped and no longer 

promotes sprinkler irrigation system systems because it found that the extra costs of 

energy, infrastructure, maintenance and operation of those systems are not justified by the 

savings in irrigation water and small yield improvements.   

 MEC does not have a particular policy change in mind, but needs to monitor and study the 

relative merits of different types of irrigation in terms of energy consumption and farm 

profitability.  

Gestion Déléguée  

A decision was made at the highest levels of Government to reduce the role of government 

agencies role in irrigation water management and instead to transfer that responsibility to 

private sector entities. Several in-depth studies are currently being conducted, one for each 

major river basin, and in the next few years biddings from private consortia are expected.  

Both Doukkala and Oriental ORMVA’s are likely to be affected.  MEC is providing technical 

assistance in information management systems to the ORMVA’s and ABH’s.  

The program to promote the establishment of collective water storage basins to provide 

drip irrigation technology to a groups of small farms constitutes a type of gestion déléguée, 

because ORMVA only needs to do large weekly deliveries to refill the basin and the 

association becomes responsible for distributing the water among member farms.  MEC can 

promote this type of delegation of responsibility: Standardize contracts between ORMVA’s 

and farmer groups created for the purpose of setting up collective water storage basins.    

Groundwater management 

Current water law (No.10-95) authorizes the River Basin Agencies (ABH’s) to regulate the 

use of underground water by farmers, including the right to levy charges for that water.  

Farmers are unwilling to accept controls over water pumping from underground aquifers 

but the experience in Souss and in Oualidia clearly shows the results of overexploitation.  

MEC needs to encourage the regional water authorities to Implement a program to register 

existing and new deep wells in the target regions and install measuring devices to monitor 

water extraction.   
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Water use by agro-processors 

Many processors of agricultural products use excessive amounts of water in their 

operations and contribute to environmental deterioration with the discharge.   This is the 

case, for example with sugar mills which use vast volumes of water washing sugar beets and 

then let the waste water evaporate in large pools, with accompanying bad odors and 

underground contamination. Since the price charged by ABH for irrigation water is so low 

there is not financial incentive for agro-processors to economize on the use of water, not 

they are accountable for the environmental damage they cause.  Recycling of waste water 

needs to be encouraged or made mandatory. MEC can help reduce wasting of irrigation 

water and reduced environmental pollution by encouraging water and public health 

authorities to price water used by agro-processing companies in line with other industrial 

users and enforce environmental protections regulations to prevent noxious discharges and 

underground water contamination.  

   

Water pricing 

Prior attempts by Government to levy higher prices for irrigation water have encountered 

farmers’ resistance and given the low levels of income those higher prices are politically 

unacceptable.  Instead, the ORMVA’s can enforce simple water allocation measures to 

induce farmers to make the best use of limited supplies of water.  MEC can encourage 

progress in that direction by asking ORMVA’s to announce at the beginning of the season 

(October) the adjustments in the standard water allocation per hectare of irrigated land.  As 

much as possible ORMVA’s should schedule water deliveries based on the equitable sharing 

of water by all farmers and avoid favoring some farms or some crops over others.  

The following matrix identifies key policy and procedural reform that MEC anticipates 

pursuing and establishes a timeline for completion of specific steps in the reform process. 

For the purposes of monitoring progress and performance, we have calculated the 

percentage of steps in the complete reform process that fall in each year of the MEC 

program. 
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Table 21: Matrix for Rating Performance in Water Management – Policy/Procedures/Administrative changes 

 Establish 

administrative 

framework for 

the treatment, 

management, 

distribution, and 

pricing of 

residential 

wastewater 

Monitor and 

study the 

relative costs 

and benefits of 

different types 

of irrigation in 

terms of energy 

consumption 

and farm 

profitability 

Standardize 

contracts 

between 

ORMVA’s and 

farmer groups 

operating 

collective water 

storage basins 

Implement 

program to 

register existing 

and new deep 

wells in the 

target regions 

and install 

measuring 

devices to 

monitor water 

extraction 

Agro-processing 

companies pay 

same water fees 

as industrial 

users; enforce 

environmental 

regulations to 

prevent 

pollution from 

discharges 

ORMVA’s 

announce at 

beginning of 

season 

adjustments in 

standard water 

allotments per 

hectare of 

irrigated land 

1.  Identification of impediments  2010 2010 2010 2010 2010 2010 

2.  Priority action areas selected with 

partners 
2010 2010 2011 2011 2011 2010 

3.  policy actions formulated by 

principal actors and with broad 

participation by farmers and other 

affected parties 

2011 2011 2011 2011 2011 2011 

4. Legal and other necessary 

measures adopted  
2011 2012 2011 2012 2012 2012 
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5.  Procedures, personnel trained, IT, 

& monitoring capacity for 

implementation 2011 2012 2012 2012 2012 2013 

6.  Policies implemented & 

communication strategy in place and 

executed 

2012 2013 2012 2013 2013 2013 

7.  Services delivered/water use 

monitored ; enforcement actions 

taken 2012 2013 2013 2013 2013 2014 
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BACK TO TABLE OF CONTENTS 

ANNEX 3: TRACKING PERFORMANCE AND IMPACT 
 

MEC Results FY2010 and FY2011 by EG Program Elements 

 

Indicator 1  Number of participants in USG supported trade and investment capacity 
building training 

Indicator 2   Number of trade and investment capacity building diagnostics conducted 
 
Indicator 3  Number of institutions with improved management information systems, 

as a result of USG assistance 
 
Indicator 4  Number of public-private dialogue mechanisms utilized as a result of 

USG assistance 

Indicator 5  Number of institutions/organizations undertaking capacity/competency 
strengthening as a result of USG assistance 

 
Indicator 6  Number of persons participating in USG-funded workforce development 

programs 

Indicator 7  Number of people gaining employment or better employment as a result 
of participation in USG funded workforce development programs 

 
Indicator 8  Number of hectares under improved natural resource management as a 

result of USG assistance 
 
Indicator 9  Number of policies, laws, agreements and regulations promoting 

sustainable natural resource management and conservation that are 
implemented as a result of USG assistance 

 
Indicator 10  Number of people with increased economic benefits derived from 

sustainable natural resource management and conservation as a result 
of USG assistance   

 
Indicator 11  Number of trade and investment partnerships developed 
 
Indicator 12  Number of export partnerships in operation in target regions 
 
Indicator 13  Time reductions for selected government approval procedures 
 
Indicator 14  Scored rating of progress in institutional strengthening, implementation 

and service delivery 
 
Indicator 15  Professional and civil society participation in enabling environment 

priority setting 
 
Indicator 16  Number of farms with agreement with consolidators 
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Indicator 17  Number of farms converting to produits de terroir 
 
Indicator 18  Scored rating of progress in institutional strengthening, policy application 

and enforcement 
 
Indicator 19  Value of production from area planted in high value, low water use crops 
 
Indicator 20  Number of job placements for young entrants 
 
Indicator 21  Number of new businesses formed by youths 
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4.2.2 TRADE AND INVESTMENT CAPACITY 

Indicator 1. Number of participants in USG supported trade and investment capacity 
building training 

 

2011 Target:  50 

 

2010/2011 Results and Impact: 110 people have been trained on trade and 
investment promotion and investment management procedures.  

In addition, 610 people participated in MEC-led seminars at three trade capacity 
building events.  

During the past quarter, training has been delivered in setting up, operating, and 
maintaining e-invest and e-create software and procedures at CRI’s in target 
regions. 

Comments:  We have not included pottery making and marketing workshops 
organized by MEC for 82 people. A shipment of samples for exhibition at High Point 
is in progress. 

References:  

See MEC IMS Technical Implementation- Trainings – Annual Training Report 

 2011 and last quarter of 2010 

Table training events 

Formation sur l'outil E-invest  

E-invest implementation in Oriental  

Atelier d’Introduction au Marketing Territorial - Oriental  

Formation sur les couts de production a Doukkala  

USAID EG Indicators list  
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Home 

Indicator 2. Number of trade and investment capacity building diagnostics 
conducted 
 
2011 Target :  3 
 

2010/2011 Results and Impact:  Four in all. MEC has conducted detailed 
assessments of trade opportunities and capacity building needs. One focused on US 
market opportunities for processed foods. The second assessed US markets for 
“produits du terroir.” The third was a market analysis of opportunities/needs for 
pottery exports to the US and other markets. Finally, MEC also helped the Ministry of 
Foreign Trade draft a plan for monitoring the performance and impact trade capacity 
building efforts. 

Additional diagnostic studies and linked implementation activities are underway: 1 – 
ISO 22,000 and APHIS certification is in progress; 2 – transport constraints, needs 
and opportunities; and 3 – Cost of production and DRC (Domestic Resource Cost) 
ratios to gauge competitiveness of four crops and pottery products (report due 
October). 

Comments:  We have not included the regional business surveys here. These have 
been important diagnostic tools for assessing constraints and opportunities for trade 
capacity building efforts. 

Actual firsthand experience in assisting Moroccan exports of vegetable sauces and 
pottery products has revealed unexpected administrative, logistics, and regulatory 
roadblocks on both Morocco and US. These will be further analyzed in upcoming 
diagnostic assessments. 

 

References: 

In the Shadow of the Souk - Agricultural Exports from Morocco  

Market driven export development: Nussbaum  

Research Triangle - Innovation study tour  

Financing Entrepreneurs:  Venture Financing in Morocco: Fellows   

International marketing of Safi pottery   

Export opportunities for Moroccan processed foods: Nussbaum trip report   

International marketing of Safi pottery: Chartock    

 

 

notes://Rabat/8525769500513FE3/110E8FF03A2B46E18525783700576C73/53EBD688D56AA7820025783F0042C33A
notes://Rabat/8525769500513FE3/110E8FF03A2B46E18525783700576C73/4975C6032703360B8525783000663C26
notes://Rabat/8525769500513FE3/110E8FF03A2B46E18525783700576C73/EEAD7C6AA37C52DF002578D800567181
notes://Rabat/8525769500513FE3/110E8FF03A2B46E18525783700576C73/DA4966695201DC4485257830006660A8
notes://Rabat/8525769500513FE3/C7DE7E1AF9DD349A85256D39006F1220/0D027042BA6CAB7B0025788C00420E14
notes://Rabat/8525769500513FE3/110E8FF03A2B46E18525783700576C73/571D4AC049B152490025788C0048CC79
notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/0D027042BA6CAB7B0025788C00420E14


PERFORMANCE MANAGEMENT PLAN – 2011     67 

 

Home 

4.5.1 AGRICULTURAL ENABLING ENVIRONMENT 

Indicator 3. Number of institutions with improved management information systems, 
as a result of USG assistance 
 
2011 Target :  2 
 

2010/2011 Results and Impact:  Four. MEC finalized detailed IMS needs 
assessments and system designs for three agencies: the Moulouya River Basin 
Agency (ABH-M), the Moulouya Irrigation District Authority (ORMVA-M), the 
Doukkala Irrigation District Authority (ORMVA-D) and the Oum Er Rbia River basin 
Agency. 

Nine automated weather stations were installed in September 2011 (six in Oriental 
region and three in Doukkala) to provide the ABH’s and ORMVA’s with real time data 
on rainfall and temperature to improve water and irrigation management systems. 
Daily weather data also allows expansion of irrigation advisory services via sms 
messages to farmers’ mobile phones.   

The Ministry of Agriculture launched a nation-wide price collection and information 
system for most agricultural and animal products.  MEC and MAPM are collaborating 
on doing trend and seasonality analysis of price series data and dissemination of 
market prices to farmer groups and other market stakeholders. 

Comments:  Procurement, installation and training of the two information 
management systems are underway. By the end of 2011, the agencies will have a 
significantly improved ability to project water availability and manage demand. 

The weather station data will be used to expand the range of farmers receiving crop 
water requirement via SMS and to strengthen modeling data availability for both 
ORMVA’s and ABHs. 

In September, 2011 MEC carried out a survey of water storage basins in the area of 
operations of ORMVA-Moulouya. A geo-referenced map of basins and wells will help 
programming water delivery scheduling by ORMVA-M. Results of the survey will 
become available in November, 2011 

References: 

MEC Geographic Information System (GIS) Evaluation: P. Witt 

Structure du Système d'Information Eau et Irrigation: ABHM, ORMVA-M et ORMVA-
D  

Renforcement des capacités de gestion des chambres d’agriculture du Maroc  

Analyse et Identification des Besoins pour des Systèmes d’Information et de Gestion 
des Ressources en Eau Pour l'Agence du Bassin Hydraulique et de l'ORMVA   

 

 

notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/D7B34AC4419E2000802577EE004F4066
notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/5D03B74A9AB0AB680025781D0059A632
notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/5D03B74A9AB0AB680025781D0059A632
notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/41953EA6A3E664A40025787E00385A19
notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/24BC63E4956A522E0025779E003CBF2A
notes://Rabat/8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/24BC63E4956A522E0025779E003CBF2A


 
68     MOROCCO ECONOMIC COMPETITIVENESS 

Home 

4.6.1 BUSINESS ENABLING ENVIRONMENT 

Indicator 4. Number of public-private dialogue mechanisms utilized as a result of 
USG assistance 

 
2011 Target :  3 
 

2010/2011 Results and Impact:  Four.  

MEC has undertaken two regional surveys of business climate that have involved 
hundreds of private enterprises in an initial dialog with public sector agencies in the 
regions. MEC has also completed an initiative to improve the efficiency of permitting 
for new construction (a widely acknowledged indicator of business environment) in 
both target regions. 

Over the past eight months MEC organized several workshops in Safi and Oujda 
between Urban Agencies (Agences Urbaines), architects, construction companies, 
and developers to find ways to streamline the lengthy and cumbersome system to 
process building permits. These deliberations are part of the process to develop an 
online capability to process building permits (e-construct)   

In September, 2011, CNEA (National Council on Business Climate) invited MEC to 
present the CREA (Regional Councils on Business Climate) concept during their 
plenary session in Rabat. There is a strong possibility that the regional committees 
will be instituted as a matter of policy. 

Comments:  The MEC-supported business climate surveys have been adopted by 
the regional investment agencies as the “gold standard” for measuring improvements 
in business climate and as a tool for promoting investment. 

The analysis of enterprise creation procedures has included broad-based public-
dialog in each region. 

References: 

First Survey on the Business Climate of the Oriental Region  

First Survey on the Business Climate of the Doukkala-Abda Region 

Research Triangle innovation study tour: Technical trip report 

Réunion de présentation Création d'entreprise - El Jadida 

CREA & Mesure des échanges commerciaux – Meeting sur…  

Workshop – e-invest implementation in Oriental       
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Indicator 5. Number of institutions/organizations undertaking capacity/competency 

strengthening as a result of USG assistance 

 

2011 Target :  6 
 

2010/2011 Results and Impact:  Eight.  

MEC has supported the development of improved investment management systems 
at the regional agencies (CRI) – e-invest and e-create. We have not included other 
GOM agencies that will be trained in the use of e-create. These include the CNSS, 
courts and regional tax authorities in the two regions. 

MEC has delivered direct support to six private sector organizations to improve their 
capacity to grow their markets:  Wassa, Green Farms, Tajini, Secrets de Luisa, Inter-
Epice, and Maasera. These are pilot initiatives that will be scaled-up across the 
specific sectors. 

In September, 2011, MEC organized two training workshops for regional agricultural 
chambers from two target regions and neighboring locations. Each training session 
lasted 4 days and 57 people from 16 separate organizations took part, including 15 
women. Topics covered administrative and financial management procedures. 

Comments:  The e-invest and e-create (enterprise creation) systems have been 
designed as the next generation of business climate support tools. A web-based tool 
that will enable GOM agencies to share information on new enterprises has been 
developed and training is underway. 

We have not included the support MEC is providing to the Ministry of Foreign Trade 
to help them develop a trade capacity building M&E system. 

 

References: 
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4.6.3 WORKFORCE DEVELOPMENT 

Indicator 6. Number of persons participating in USG-funded workforce development 
programs 

 
2011 Target :  100 (50% women) 
 

2010/2011 Results and Impact:  96 people (18 women).  This includes 146 days of 
on-the-job training for 14 people in three dairy cooperatives (COLAIMO, MonLait, 
and Halib Oued-Za).   

A one-month training course in advanced pottery production and marketing 
techniques for 56 people. Additional training in marketing pottery was offered to 22 
persons on domestic and 6 in export market (2 of them repeaters that are only 
counted once). 

Comments:  Through the Moqaf assessment, MEC has identified an opportunity to 
work with public and private sector partners to provide stable jobs and regular 
benefits for about 1,000 daily laborers in the agricultural sector (initially about 
200,000 workdays/year and increasing by 50,000 workdays/year thereafter). 

Training on caper production and processing was delivered to members of two 
cooperatives in Abda, under MEC’s Component 2. 

References: 

In Service Training for Milk Processing Equipment  

Best production practices for Milk production  

Programme de perfectionnement en technique de décoration et préparation de la 
matière première (Argile) 

Seminaire sur le processus Formation en cours d'emplois 

Qualification en cours d'emplois  

Enhancing the Quality and Availability of Seasonal Farm Labor  

Workforce training for Innovation and Increased Competitiveness in Safi Potteries  
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Indicator 7. Number of people gaining employment or better employment as a result 

of participation in USG funded workforce development programs 

 

2011 Target :  50 (50% women) 

 

2010/2011 Results and Impact:  

Plus 13 of 14 training participants in dairy processing gained in job status (1 left the 
company).  

Half of 82 beneficiaries, of which 24 were women.  

The competency-based training in the dairy sector is now being expanded to 
Doukkala-Abda and two large companies (Nestlé and Centrale Laitière) are engaged 
in the effort.  

A survey of participants in workforce development programs in Safi on pottery 
design, product quality, and marketing took place in October, 2011, to assess the 
impact of training 82 people in the pottery sector during the past year.  The 
evaluation report in French from the perspective of both employers and employees 
shows their satisfaction for enhanced design and quality and improved hygienic 
conditions at the work place, especially for women.  Not all participants in the pottery 
workshops expressed satisfaction with the methods and impact. Complaints were 
expressed, for example, about the quality of translation and attitude of the 
interpreters. For this reason only half of the participants are counted as actually 
benefiting in terms of job improvements.  

The best evidence of improvement in product quality and design is the purchase and 
shipment of samples by a private American importer for exhibition at a trade faire. 
When actual orders materialize the improvement in work conditions might become 
more apparent.  

Comments:   

MEC has also concluded an assessment of “formalizing” the informal job market for 
daily laborers (Moqaf). See above. 

MEC has made presentations on our workforce development approach/methodology 
at two seminars organized by GIAC (agro-processing). Considerable private sector 
interest is being generated, which will enable MEC to scale-up impact.  

Workshops on dairy herd management and ration formulation are expected to raise 
productivity, increase household revenue, and improved hygienic conditions among 
households producing milk for the main processing companies in Oriental and 
Doukkala regions. These workshops are funded under MEC Component 2, and are 
therefore not counted under this indicator.  

References: 

In Service Training for Milk Processing Equipment (COLAIMO)  

In Service Training for Milk Processing Equipment (MONLAIT)  

In Service Training for Milk Processing Equipment - Taourirt  

Safi pottery training - impact on working conditions – Abderrazak report – Oct 26 
2011 (French)  
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4.8.1 NATURAL RESOURCES AND BIODIVERSITY 

Indicator 8. Number of hectares under improved natural resource management as a 

result of USG assistance 

 

2011 Target :  1,000 

 

2010/2011 Results and Impact:  20,300 ha. One grant activity now underway in 
Oriental is improving management of 20,300 ha of natural woodland habitat.  

A second active grant in Oriental will improve water management on 135 ha of land 
but on-site activities have not yet started 

Other grants that have been approved will improve natural resource management on 
43,200 ha. These comprise an additional 33,200 ha of natural woodland in Oriental 
and 10,000 of wetlands in Oualidia (Doukkala-Abda). 342 ha of land will see 
improved water resource management under three other provisionally approved 
MEC grant.  

Comments:  MEC is giving grants to coops and association to directly accompany 
them in the improvement of their irrigation system and to improve water 
management 

MEC’s performance and impact in this sector are largely tied to implementation of 
the MEC grant initiative. Since the grant program was launched in late 2010, two 
grants are active, eight more are approved pending final clearances and another 3 
are approved but require additional technical input from the grantees.  

The 6 approved grants total about $1 million in USAID funding. The beneficiaries’ 
contribution is $0.5 million and the Government of Morocco counterpart funding is 
about $1.1 million. MEC is also reviewing three proposals from potential private 
sector partner that would contribute about $5 million in private sector investments 
under GDA/PPP-type agreements. 

References: 

Notes Link Grant Agreement – Intilaka AUEA – Jerada 

Notes Link Grant agreement - Al Khadra Coop - caper collection and processing 

Notes Link Grant agreement - Wifac Coop - packing house and marketing center 
Oualidia 

Notes Link Grant agreement - Beny Yaala Zkara Coop. - aromatic and medicinal 
plants processing 

Notes Link Grant outline - Al Sahara Cooperative -- improved water efficiency – 
Berkane  
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Indicator 9. Number of policies, laws, agreements and regulations promoting 

sustainable natural resource management and conservation that are implemented as 

a result of USG assistance 

 

2011 Target :  1 

 

2010/2011 Results and Impact:  One underway.  

MEC is supporting the implementation of a forest management agreement between 
a cooperative and the GOM. A second, similar agreement will be supported through 
another grant that has received provisional approval. 

MEC has addressed four policy/regulatory issues to date: gestion déléguée, 
wastewater reuse, water pricing and agricultural credit. 

Comments:  We gauge progress on policy reform by measuring progress on a 
seven-step process across six policy areas. To date, we have achieved 26% of our 
life-of-project goal in this sector. 

References: 

Policy matrix natural resources 
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Indicator 10. Number of people with increased economic benefits derived from 

sustainable natural resource management and conservation as a result of USG 

assistance   

 

2011 Target :  100 

 

2010/2011 Results and Impact:  205 beneficiaries (52+153). 

There are 52 beneficiaries of the active AMP (Aromatic and Medicinal Plants) grant 
and another 204 potential beneficiaries of four other active grants that will improve 
water resource management but have yet to begin full implementation. 

In addition, 281 farmers benefitted from training on improved water management and 
better nutrition practices for dairy livestock.   

Four separate training workshops on good practices in production and processing of 
capers were offered by MEC to members of cooperatives in the Safi region.  A total 
of 153 persons took part in these workshops, of which 44 were women. 

Comments: The numbers of farmers who will be benefit from the grant initiative are 
those who are listed in the grant proposal as members of the grantees organizations 
(coops or associations). 

The training on best feeding practices that was held for dairy farmers will enable the 
farmers to improve their practices which will have economic benefits through the 
increase in their incomes.  

References: 

Bonne Pratiques de transformation des capres – Khmiss Naga 

Bonne Pratiques de transformation des capres – KHAT AZAKANE 

Bonnes pratiques des transformation des capres – Sept Gzoula  

Formation pour  les producteurs laitiers Cooperative – El-Baraka  

Formation sur l'hygiène pour les femmes d'unité de capres Khoumsi – Sept Gzoula 

Journée d'etude sur L'elevage bovin laitier – Association Attaouassoul 

Formation des éleveurs - formulation des rations pour l'élevage laitier – Oujda  

Formation des éleveurs - formulation des rations pour l'élevage laitier – Taourirt    

Formation des éleveurs - formulation des rations pour l'élevage laitier – Berkane   
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4.2 TRADE AND INVESTMENT 

4.2.2 TRADE AND INVESTMENT CAPACITY 

Indicator 11. Number of trade and investment partnerships developed 
 
2011 Target :  1 

2010/2011 Results and Impact:   

5 current partnerships in progress 

MEC is simultaneously working with several private enterprises in Morocco trying to 
open or expand export to the United States. The main ones are Tajine, Green Farm, 
Wassa, Luisa, and Inter-Epices.  Each one of them is making significant investments 
of their own in improving product quality to meet import requirements in the US and 
satisfy requests of marketing agents.  Marketing consultants engaged by MEC have 
explored opportunities in specific US markets for Moroccan fresh and processed 
products.  Exports of winter vegetables are scheduled to take place starting at the 
end of 2011.  MEC has been instrumental in organizing logistics and coordinating 
customs and shipping documentation requirements.  At the same time, MEC has 
made grants to support upgrading a packing house shared by multiple vegetable 
producers in Oualidia to match import specifications set by the USA and European 
markets.  

A success story from the pottery training workshops in Safi has been prospective 
export shipments to the United States. Several participating pottery companies got 
together to work with a prospective American importer, Wildwood, to produce a 
shipment of samples of a range of product types for exhibition at the High Point fair 
in North Carolina. Wildwood paid for the samples and the shipment to the United 
States.  MEC assisted in coordinating and communicating with all partners in 
advancing the transaction.  If successful, this sample shipment could lead to a major 
breakthrough in opening the USA market to Moroccan pottery products.   

Comments:   

References: 

Tajine grant agreement  

What MEC does for trade  

Tajini  

Green Farms  

Wassa  

Luisa 

Inter-Epices   

International marketing of Safi pottery  

Domestic and international marketing of Safi pottery 

Domestic marketing of Safi pottery   
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4.2 TRADE AND INVESTMENT 

4.2.2 TRADE AND INVESTMENT CAPACITY 

Indicator 12. Number of export partnerships in operation in target regions 
 
2011 Target :  2 

2010/2011 Results and Impact:   

Four enterprises 

The same enterprises working with MEC to expand trade and investment 
opportunities are also attempting to break through barriers to exporting to the United 
States. Among the main barriers are lack of knowledge and information about the US 
market, and difficulties in establishing commercial linkages with potential importers. 
MEC addresses these barriers by bringing marketing experts knowledgeable about 
niche food markets such as capers and olives, and processed products like tajine 
sauces or pickled lemons.   

Four companies are the main beneficiaries of MEC’s export promotion efforts: Tajini, 
Green Farms, Wassa, and Secrets de Luisa.  (Inter-Epices works closely with 
Secrets de Luisa).  Tajini has already exported tajine sauce jars to the US in the 
past, but wants to expand volume several fold. They are using TAI as the American 
commercial and marketing agent to access potential buyers. Wassa is exploring 
export opportunities for a range of 15 different processed products like harisa sauces 
in partnership with the Talier Trading Group. Green Farms are preparing to export 
fresh produce in refrigerated containers via European trans-shipment points.  
Secrets de Luisa and Inter-Epices see a wide open market for Moroccan spice 
combinations in the USA.  

MEC is assisting in developing partnerships between these companies and 
American counterparts, and to facilitate the first few export shipments.  These are 
pilot ventures designed to learn and document the roadblocks encountered by actual 
exporters in accessing the US market.  MEC is also taking steps in collaboration with 
EACCE to advance the certification (HACCP and ISO) of agricultural producers and 
exporters to comply with import requirements in Europe and the USA.  

Comments:   

An export partnership emerged out of the pottery training workshops in Safi, between 
a group of producers and Wildwood, an American importer and distributer of 
household goods.  Wildwood has purchased a large shipment of product samples for 
exhibition in North Carolina, and subsequent shipments are expected. This export 
partnership is not counted in this indicator because the workshops and follow up has 
been done under Component 3 (Workforce Development) of the MEC project.  

 

References: 

What MEC does for trade  

Tajini  

Green Farms  

Wassa  

Luisa 

Interepices 
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4.6 PRIVATE SECTOR COMPETITIVENESS 

4.6.1 BUSINESS ENABLING ENVIRONMENT 
 
Indicator 13.  Time reductions for selected government approval procedures 
 
2011 Target :  15% 

2010/2011 Results and Impact:   

The first Regional Survey on business climate for the Oriental region revealed that 
the time required in days to establish a business varies greatly, but the farther away 
from the CRI in Oujda, the more time is required: 14 days in Oujda and 15 in Nador 
as opposed to 34 days in Berkane where there is no CRI branch.  

Similarly, the time in days required to obtain a construction permit for a warehouse in 
Oriental region was estimated at 122 days (compared with 40 in the USA and 3 in 
Canada).   

Comparable results were obtained in the Regional Survey of the Doukkala-Abda 
region.  Based on these findings, MEC place high priority in the assisting the 
appropriate regional authorities to streamline they procedures and introduce on-line 
administrative processes.  The introduction of e-create opens the way for 
entrepreneurs to submit and follow up their applications on line.  Similar on-line 
procedures were introduced for applying for building permits.  New on-line 
procedures have been introduced and are now in place, but the impact will not be 
known until the next business climate survey is carried out.     

Significant advances have been made by Morocco in streamlining and facilitating 
business in the past couple of years, notably in simplifying procedures for creation 
and registration of new enterprises, and in processing construction permits.  These 
advances have been recognized in the 2012 issue of Doing Business, where 
Morocco has advanced to 94th place from 114th in 2011 and 125 in 2010 when the 
project began.  Morocco is the country that most improved its ranking in the past 
year.  The following quote from 2010 Doing Business is notable: 

 Morocco improved its business regulation the most compared to other global economies, 
climbing 21 places to 94, by simplifying the construction permitting process, easing the 
administrative burden of tax compliance, and providing greater protections to minority 
shareholders. Since 2005, Morocco has implemented 15 business regulatory reforms.  

Many organizations share credit and contributed effort enacting and implementing 
these regulatory reforms, especially the national government agencies behind the 
program to enhance business economic environment.  While small in terms of 
resources, MEC’s contribution has been significant in providing advice and 
encouragement at critical steps in the process.  

Comments:   

The Regional Surveys done by MEC established baselines about the actual times 
spent by businesses to carry out required procedures in the two target regions, and 
the objective is to reduce those times by at least 15 percent in the first year after 
reforms are adopted. 

References: 

First Survey on the Business Climate of the Oriental Region 

First Survey on the Business Climate of the Doukkala-Abda Region  

http://www.doingbusiness.org/data/exploreeconomies/morocco
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World Bank - Doing Business 2012    

 

 

 

http://www.doingbusiness.org/reports/global-reports/doing-business-2012
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4.6 PRIVATE SECTOR COMPETITIVENESS 

4.6.1 BUSINESS ENABLING ENVIRONMENT 
 
Indicator 14.  Scored rating of progress in institutional strengthening, 
implementation and service delivery 
 
2011 Target :  34 

2010/2011 Results and Impact:  

29 percent (12 of 42 steps). 

A policy matrix illustrating the prospective progress is advancing several policy 
initiatives as drafted at the beginning of the MEC project and is attached below. Six 
separate policies were proposed, ranging from implementation of the common 
business identifier to facilitating the approval of construction permits.  For each policy 
a seven step process was anticipated.   

The six proposed reforms are:  

 Implement Common Business Identifier procedures on new enterprises 
registering in two target regions 

 Update the central Commercial Registry in real time when new enterprises enroll 
at regional offices in two target regions 

 Develop checklist / flowchart to submit Construction Permit requests in main 
centers of two target regions 

 Simplify procedures  for small farmer Associations to access Plan Maroc Vert  
improved irrigation subsidies 

 Streamline export/import procedures at the port of Nador to attract exporters from 
Oriental region 

 Other policy or procedural changes as identified in regional business climate 
surveys 

Considerable progress has been made in the common business identifier: The 
Government issued a decree mandating different agencies to use the common 
business identified on all new enterprises.  Much of the advance work in this regard 
was done by a previous USAID program.   

Some progress has also been accomplished in advancing regulatory reforms in the 
processing of construction permits in the target regions, and in facilitating the use of 
e-invest by the regional investment centers in Oriental and Doukkala-Abda regions.    

Twelve steps are deemed accomplished in the policy table, marked in red in the 
attached table.  While some progress might have been made in others policies, the 
steps are not conclusively accomplished to be counted.   

Comments:   

References: 

Policy matrix trade and investment 
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4.6    PRIVATE SECTOR COMPETITIVENESS 
4.6.1 BUSINESS ENABLING ENVIRONMENT 
 
Indicator 15.  Professional and civil society participation in enabling environment 
priority setting 
 
2011 Target :  4 (4) 

2010/2011 Results and Impact:   

4 associations: Two of architects and two of chambers of commerce in two target 
regions  

Note: the self assessment component was not measured here as what is measured 
is not clear, responses are highly subjective, and there are too few observations for 
statistical analysis.  

Regional Business Environment Committees. Government policy of regionalization 
gives wider latitude to provincial and regional authorities to introduce reforms 
promoting trade and investment in their regions. MEC has taken several initiatives 
promoting the creation of regional Business Environment Committees that 
complement the functions of the CNEA at the national level.  These committees 
provide forums for private operators, public officials, and non-profit and donor 
organizations to exchange views on what priority measures are needed to promote 
trade and investment in the regions.  

Regional Survey – Results.  Two regional doing business surveys conducted by 
MEC in the two target regions – Oriental and Doukkala-Abda – provided 
documentary evidence of the roadblocks and bottlenecks affecting businesses.  
Presentation of the results of these surveys offered an opportunity for proposing and 
discussing potential reforms to address those obstacles to entrepreneurship. 

 Building permit simplification.  MEC’s activities to streamline and simplify 
procedures for authorizing building permits in the two target regions opened the way 
for private sector organizations such as architects and developers associations to 
share their views and advice with local authorities.  

Regional Agricultural Chambers of Agriculture. At the request of provincial and 
regional chambers of agriculture, MEC organized two major workshops in Fès and El 
Jadida to enhance their administrative and financial planning capabilities. These 
chambers of agriculture are the principal lobbying organizations representing the 
interest of farmers and agribusiness to regional and local authorities.  Their 
effectiveness is greatly linked to their capability to maintain communications with 
farm groups and individual farm operators. Fifteen regional chambers of agriculture 
benefited from the training which focused on the legal and budgetary responsibilities 
of the chambers.  MEC plans following up with the chambers to determine if they 
have used the concepts and guidelines provided. 

Comments:   

References: 

Renforcement des capacités des chambres régionales d'Agriculture - Fès  

Renforcement des capacités des chambres régionales d'agriculture - El Jadida 
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4.5    AGRICULTURE 
4.5.1 AGRICULTURAL ENABLING ENVIRONMENT 
 
Indicator 16.  Number of farms with agreement with consolidators 

 

2011 Target :  (a) 100  

2010/2011 Results and Impact:   

(a) over 1000 dairy farms plus 48 farms supplying Green Farms 

MEC’s trade and Investment activities are directed towards opening and expanding 
trade opportunities of Moroccan farms and agribusinesses in the United States. The 
Free Trade Agreement with the USA opens new markets that need to be explored. 
We are working with several key private sector partners taking the lead in developing 
new markets in the USA and they in turn have a network of suppliers in the two 
target regions. Examples are the export partnerships with Green Farms, Wassa, 
Tajine, and Les Secrets de Luisa.  Green Farms alone has 48 affiliated farms 
supplying produce for exports, and Inter-Epices and Secrets de Luisa work with 
another dozen farms. Wassa has 17 affiliated producers. Exports by Tajini will 
incorporate products procured from suppliers in target regions.  

In the dairy development activities MEC is working with several milk processing firms 
that depend on hundreds of milk producers scattered through the two target regions.  
In Oriental region, for example, the dairy cooperative COLAIMO has 3,600 affiliated 
farms organized into 50 cooperatives using 66 collection centers scattered through 
seven provinces in the region (see Mounsif’s report).  Another milk processor, 
Monlait, operates in Berkane province and has 200 contract dairy farmers. 

Comments:   

References: 

What MEC does for trade   

Green Farms  

Wassa  

Tajini  

Evaluation de la Production Laitière des Eleveurs Fournisseurs de Lait dans 
l'Oriental : Mounsif  
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4.5    AGRICULTURE 
4.5.1 AGRICULTURAL ENABLING ENVIRONMENT 
 
Indicator 17.  Number of farms converting to produits de terroir 
 
2011 Target :   30 

2010/2011 Results and Impact:   

 

91 capers producers plus 52 AMP collectors 

Caper producing farms organize themselves into cooperatives to collect, process, 
and market their production. MEC is working with two cooperatives in the Safi 
province in order to improve product quality and marketing strategy. Grant 
agreements were signed with the Al Khadra and Azhar cooperative with a total 91 
affiliated members (13 and 78 respectively).   

In addition, MEC made a grant to the Beni Yaala Zkara cooperative in Jerada with 52 
members that collects, dries, distills, and sells aromatic and medicinal plants.  

MEC has held four training events for caper producers and processors to promote 
better techniques and to improve working conditions of women doing much of the 
actual work. A total of 155 participants have benefited from these workshops 

Comments:   

Note: the wildlife nature of “produits de terroir” like capers and aromatic and 
medicinal plants makes their production difficult to categorize as “farms” though 
caper bushes can be planted and cared for in limited spaces.  It is however difficult 
to imaging a regular farm producing, say, vegetables or field crops, to “convert” to 
producing produits de terroir.  

References: 

Monographie de la filiere capriere dans la region de Safi - Role de Cooperatives : 
Rahmani  

Grant agreement to Al Khadra and Azhar capers cooperatives in Safi  

Grant Agreement Coopérative Beni Yaala Zkara - Aromatic and Medicinal Plants - 
Oriental   

Bonne Pratiques de transformation des capres – Khmiss Naga  

Bonne Pratiques de transformation des capres – KHAT AZAKANE- 

Bonnes pratiques des transformation des capres – Sept Gzoula 10 et 11/08/2011  

Formation sur l'hygiène pour les femmes d'unité de capres Khoumsi – Sept Gzoula- 
18/08/2011   
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4.5    AGRICULTURE 
4.5.1 AGRICULTURAL ENABLING ENVIRONMENT 
 
Indicator 18.  Scored rating of progress in institutional strengthening, policy 
application and enforcement 
 
2011 Target :  36 

2010/2011 Results and Impact:   

26 % accomplishment 

A policy reform matrix has been created to track progress in advancing several key 
reform initiatives concerning improved water management in the two target regions.  
For each specific policy a series of seven sequential steps are identified, from initial 
conception to actual implementation.   The six proposed reforms are: 

 Establish administrative framework for the treatment, management, 
distribution, and pricing of residential wastewater 

 Monitor and study the relative costs and benefits of different types of irrigation 
in terms of energy consumption and farm profitability 

 Standardize contracts between ORMVA’s and farmer groups operating 
collective water storage basins 

 Implement program to register existing and new deep wells in the target 
regions and install measuring devices to monitor water extraction 

 Agro-processing companies pay same water fees as industrial users; enforce 
environmental regulations to prevent pollution from discharges 

 ORMVA’s announce at beginning of season adjustments in standard water 
allotments per hectare of irrigated land 

Policy reform is a long term process that demands continuous dialog with a diverse 
range of interlocutors in the private and public sectors. Progress is gradual and 
occasionally moves in unpredictable directions.  The policy matrix incorporates a 
tentative schedule of milestones to be achieved along the life of the MEC project.  
The steps deemed accomplished are printed in red in the attached table.  So far we 
count eleven steps done out of a total of 42 steps, or 26% accomplishment.  

Comments:   

References: 

Policy matrix natural resources  
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4.8    ENVIRONMENT 
4.8.1 NATURAL RESOURCES AND BIODIVERSITY 
 
Indicator 19.  Value of production from area planted in high value, low water use 

crops 

 
2011 Target :  TBD 

2010/2011 Results and Impact:   

MEC carries out annual crop area and yield surveys in the two target regions in 
cooperation with the partner organizations, the ORMVA’s for Doukkala and 
Moulouya.  This involves rigorous field sample surveys of under 1000 points in each 
region, mainly concentrated on irrigated perimeters but also includes bour (rain fed) 
areas. These surveys detected a significant increase in area of vegetable crops in 
the past year in the Doukkala area, concentrated in an area where ORMVA-
Doukkala has a program promoting the introduction of drip irrigation technology.  

The 2011 crop area survey of irrigated perimeters in Doukkala reveals a significant 
expansion in area planted to vegetable crops during the past year. Partly in response 
to expansion of drip irrigation around Boulaouane in the Faregh district, vegetable 
area jumped from 2,752 hectares in 2010 to 6,659 has in 2011.   

In Oriental region, the program expanding the number of water storage basins and 
drip irrigation system has led to a rapid increase in area planted to fruit tree 
orchards, primarily to citrus varieties, and to a lesser extent to vegetable crops.  

Much of the impetus for expansion of areas planted to vegetable and fruit trees 
comes from the adoption of drip irrigation by farmers thanks to favorable subsidies 
and technical assistance from Government of Morocco programs, particularly the 
Plan Maroc Vert. MEC’s work with the ORMVA’s for Moulouya and Doukkala support 
their efforts in expanding drip irrigation and storage basins.  Software and hardware 
provided my MEC to the ABH’s and ORMVA’s to improve their information 
management systems will enhance their water management capacity and to improve 
efficiency of water use at the farm level.  

Recent Grants signed by MEC with organizations inside and outside irrigated 
perimeters also contribute to the improvements in irrigation technology and adoption 
of crops with higher value per water used.  Several grants in Oualidia are aimed at 
supporting vegetable producers in the area to raise yields and improve packaging 
and marketing.   

Recent workshops were organized to disseminate improved agricultural practices for 
vegetable production in the area.   

MEC sponsorship of Green Farm’s efforts to open markets in the United States also 
contributes to promote expansion of vegetable crops and higher farm revenues in 
Oualidia.  

Comments:  The ORMVA’s are interested in adopting the sampling and field 
methodology as part of their Information management system, to strengthen their 
water management decision making capacity.  The approach is extended to rain fed 
zones to generate province level agricultural statistics and to compare cropping 
patterns between irrigated and rain fed agriculture.   

References: 

Crop Area Estimates in ORMVA-Doukkala Irrigated Perimeters in May 2010  

Crop Area Estimates in Irrigated Perimeters of Oriental Region in May 2010  
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Area Frame Spot Sampling: Mapping crop patterns to optimize water and land use 
within agricultural irrigation perimeters in Morocco    

Doukkala 2011 - Enquete de superficies des cultures, Avril 2011  

Crop area estimates in Doukkala irrigated perimeters, May 2011  

Pricing and Valuation of Water in Moulouya Irrigation Perimeters  

Green Farms  

Rehabilitation of a crop collection center and its development as a marketing 
platform in the Oualidia Region  

Conservation of water resources in the Moulouya perimeter and diversification of 
crops of the Plan Maroc Vert pour le Développement Agricole Association   

Rehabilitation of a crop collection center and its development as a marketing 
platform in the Oualidia Region  
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4.6    PRIVATE SECTOR COMPETITIVENESS 
4.6.3 WORKFORCE DEVELOPMENT 
 
Indicator 20.  Number of job placements for young entrants 
 
2011 Target :  20% 

2010/2011 Results and Impact:   

Moqaf labor market initiative 

The high rate of jobless youth in Morocco is a priority challenge for MEC. From the 
beginning of the project MEC conducted a diagnostic study of the youth employment 
situation in Oriental region.  Several workshops were carried out to strengthen the 
professional qualifications of young graduates.   

The main challenge, however, remains the large pool of young unemployed with 
limited work skills.  MEC addressed this challenge in the Berkane province by 
proposing the creation of a clearing house mechanism for the currently unorganized 
“Moqaf” labor market for agricultural and semi-skilled workers in Berkane city and 
surrounding area. The objective is to develop an orderly mechanism to match 
workers skills and the needs of farmers and employers, improving working conditions 
for daily laborers, and to find ways for them to access public health insurance 
facilities. MEC met recently with high officials in the Ministry of Employment 
concerned with vocational education and employment to validate the concept and 
obtain their cooperation.  There are however, several obstacles in the way, 
particularly some regarding the legal framework for labor contractors or 
intermediaries, the implications posed by minimum wage regulations, affiliation to 
social security programs, and flexibility in contracts for hiring and dismissing 
employees.  

Comments:   

References: 

Etude Exploratoire sur l’Offre et la Demande de Main-d’œuvre Qualifiée - Secteur de 
l’Agroalimentaire, Région de l’Oriental  

Compte Rendu des Ateliers de Travail de l’Axe 3 - Renforcement des Capacités 
Professionnelles  

Feasibility study for organizing and training “Moqaf” farm workers in Berkane  

Compte- rendu des réunions des 06 & 10 Octobre 2011 au Ministère de l'Emploi : 
Abderrazak  
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4.6    PRIVATE SECTOR COMPETITIVENESS 
4.6.3 WORKFORCE DEVELOPMENT 
 
Indicator 21.  Number of new businesses formed by youths 
 
2011 Target :  20 

2010/2011 Results and Impact:   

Two: in Safi and Berkane  

Morocco made great strides in the past couple of years  in making it easier to set up 
an enterprise. This is recognized in the latest issue of Doing Business (2012) by the 
World Bank.  Nevertheless, for young entrepreneurs wishing to set up shop it 
remains a seemingly insurmountable challenge. The self-immolation of a young 
vegetable vendor that gave rise to the popular revolt in Tunisia and the “Arab Spring” 
in other Middle East countries exemplifies the challenge and the urgency.  

Several years ago, the Government introduced a major initiative to subsidize and 
encourage the young unemployed to set up enterprises, popularly known as 
“moqawalaty” ( مفاولتي ).  After three years, the impact from this initiative remains 
elusive; the most notable success is the distribution of tri-porteur (motorized three-
wheel motorcycles) to carry goods and passengers.   

MEC can claim being instrumental in encouraging two new entrepreneurs to launch 
promising business activities: one as a commercial agent in Safi organizing the 
production of high quality pottery for export; another in Berkane providing irrigation 
advice via daily mobile phone text messages to farmers with drip irrigation systems 
based on weather conditions in the local area.  

Comments:   

References: 
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Table of Training Events in 2011 – Partial list                                        
 

 Year Title Location Dates   Participants % Female 

Notes 
Link 

 Atelier de restitution Oujda 02/10/2011 - 02/10/2011 17 17.6% 

Notes 
Link 

 Qualification en cours d'emplois El-Jadida  02/23/2011 - 02/23/2011 11 45.5% 

Notes 
Link 

 Seminaire sur le processus Formation en 
cours d'emplois 

Casablanca 03/31/2011 - 03/31/2011 25 40.0% 

Notes 
Link 

 Training for Doukkala 2011 Crop Area 
Survey 

ORMVA El-Jadida  04/04/2011 - 04/05/2011 18 22.2% 

Notes 
Link 

 Formation des Enquêteurs des cultures 
2011 à Berkane 

Berkane 04/15/2011 - 04/16/2011 14 14.3% 

Notes 
Link 

 Formation sur l'outil E-invest El Jadida 04/18/2011 - 04/19/2011 28 25.0% 

Notes 
Link 

 SIAM   04/27/2011 - 05/02/2011 69 1.4% 

Notes 
Link 

 Programme de perfectionnement en 
technique de décoration et préparation 
de la matière première (Argile) 

Délégation de 
l'artisant  de Safi  

05/02/2011 - 05/26/2011 51 21.6% 

Notes 
Link 

 Marché du travail et NTIC, dans le cadre 
du 50ème anniversaire de l'USAID 

Rabat, Centre de 
Formation des Cadres 

05/04/2011 - 05/04/2011 30 36.7% 

Notes 
Link 

 RATIONNEMENT DES VACHES 
LAITIERES 

Oriental: Taourirt, 
oujda, Berkane 

05/16/2011 - 05/21/2011 0 N/A 

Notes 
Link 

 Formation des éleveurs pour la 
formulation des rations pour l'élevage 
laitier 

ORMVAM Berkane 05/16/2011 - 05/17/2011 33 N/A 

Notes 
Link 

 Formation des éleveurs pour la 
formulation des rations pour l'élevage 
laitier 

Subdivision ORMVAM 
à Taourirt 

05/18/2011 - 05/19/2011 31 6.5% 

Notes 
Link 

 Formation des éleveurs pour la 
formulation des rations pour l'élevage 
laitier 

Hotel IBIS OUJDA 05/20/2011 - 05/21/2011 31 3.2% 

Notes 
Link 

 Formation et enquête pour la superficie 
des cultures à l'Oriental 2011 

Hotel Zaki-Berkane- 05/26/2011 - 05/27/2011 16 18.8% 

Notes 
Link 

 Formation concernant le rationnement 
des vaches laitières  

Hotel Essakia 
Elhamra  

05/30/2011 - 05/31/2011 56 1.8% 

Notes 
Link 

 Formation concernant le rationnement 
des vaches laitières  

ORMVAD Sidi 
Bennour  

06/01/2011 - 06/02/2011 40 2.5% 

Notes 
Link 

 Formation concernant le rationnement 
des vaches laitières  

ORMVA Zemamra  06/03/2011 - 06/04/2011 33 6.1% 

Notes 
Link 

 Formation pour l'enquete des couts de 
production à Doukkala 2011 

ORMVAD 06/07/2011 - 06/07/2011 7 28.6% 

Notes 
Link 

 Formation pour l'enquete des couts de 
production à doukkala 2011 

ORMVAD 06/08/2011 - 06/08/2011 7 28.6% 

Notes 
Link 

 Training on caper best processing 
practices 

Safi region 06/27/2011 - 06/28/2011 43 11.6% 

Notes 
Link 

 Journée d'etude sur L'elevage bovin 
laitier  - Association Attaouassoul 

 - Association 
Attaouassoul -
OUALDIA  

06/29/2011 - 06/29/2011 289 9.0% 

Notes 
Link 

 Aproche Genre, vision et conception 
d'outils 

Rabat 07/05/2011 - 07/06/2011 32 34.4% 

Notes 
Link 

 Bonne Pratiques de transformation des 
capres-Khmiss Naga  

Safi- KHMIS NAGA 07/07/2011 - 07/07/2011 37 5.4% 

Notes 
Link 

 Bonne Pratiques de transformation des 
capres -KHAT AZAKANE- 

SAFI-KHAT 
AZAKANE 

07/08/2011 - 07/08/2011 48 25.0% 

Notes 
Link 

 Bonnes pratiques des transformation des 
capres Sept Gzoula 10 et 11/08/2011 

Sept Gzoula  08/10/2011 - 08/11/2011 32 9.4% 
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Notes 
Link 

 Formation et Enquête pour les bassins 
de stockage d'eau de moulouya 

Berkane 08/18/2011 - 08/18/2011 7 N/A 

Notes 
Link 

 Formation sur l'hygiène pour les femmes 
d'unité de capres Khoumsi -Sept Gzoula- 
18/08/2011 

Unité Khoumsi -Sept 
Gzoula -Safi 

08/18/2011 - 08/18/2011 36 75.0% 

Notes 
Link 

 Formation pour  les producteurs laitiers 
Cooperative El-Baraka  

Cooperative El-
Baraka 

09/15/2011 - 09/15/2011 31 3.2% 

Notes 
Link 

 Elaboration, Execution et Controle du 
budget des chambres régionales 
d'agriculture 

Fes, IBIS 09/20/2011 - 09/23/2011 0 N/A 

Notes 
Link 

 Elaboration, Execution et Controle du 
budget des chambres régionales 
d'agriculture 

Fes, IBIS 09/20/2011 - 09/23/2011 0 N/A 

Notes 
Link 

 Renforcement des capacités des 
chambres régionales d'Agriculture 

Hôtel Royale Mirage-
Fès- 

09/20/2011 - 09/23/2011 22 36.4% 

Notes 
Link 

 Renforcement des capacités des 
chambres régionales d'agriculture 

Hotel Art Suites -El 
Jadida- 

09/27/2011 - 09/30/2011 35 20.0% 

Notes 
Link 

  Fes 10/12/2011 - 10/14/2011 0 N/A 

Notes 
Link 

 Capacity building of the Regional 
Agricultural Chambers 

El Jadida 10/19/2011 - 10/21/2011 0 N/A 
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Home 

Table 21: Policy Matrix for Rating Performance in Water Management – Policy/Procedures/Administrative changes 

 Establish 

administrative 

framework for 

the treatment, 

management, 

distribution, and 

pricing of 

residential 

wastewater 

Monitor and 

study the 

relative costs 

and benefits of 

different types 

of irrigation in 

terms of energy 

consumption 

and farm 

profitability 

Standardize 

contracts 

between 

ORMVA’s and 

farmer groups 

operating 

collective water 

storage basins 

Implement 

program to 

register existing 

and new deep 

wells in the 

target regions 

and install 

measuring 

devices to 

monitor water 

extraction 

Agro-

processing 

companies pay 

same water fees 

as industrial 

users; enforce 

environmental 

regulations to 

prevent 

pollution from 

discharges 

ORMVA’s 

announce at 

beginning of 

season 

adjustments in 

standard water 

allotments per 

hectare of 

irrigated land 

1.  Identification of impediments  2010 2010 2010 2010 2010 2010 

2.  Priority action areas selected 

with partners 
2010 2010 2011 2011 2011 2010 

3.  policy actions formulated by 

principal actors and with broad 

participation by farmers and other 

affected parties 

2011 2011 2011 2011 2011 2011 

4. Legal and other necessary 

measures adopted  
2011 2012 2011 2012 2012 2012 

5.  Procedures, personnel trained, 

IT, & monitoring capacity for 

implementation 2011 2012 2012 2012 2012 2013 
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6.  Policies implemented & 

communication strategy in place 

and executed 

2012 2013 2012 2013 2013 2013 

7.  Services delivered/water use 

monitored ; enforcement actions 

taken 2012 2013 2013 2013 2013 2014 
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Home 

Table 20: Performance scoring matrix in Trade and Investment – Policy/Procedures/Administrative changes 

 Implement 

Common 

Business 

Identifier 

procedures on 

new enterprises 

registering in 

two target 

regions 

Update the 

central 

Commercial 

Registry in real 

time when new 

enterprises 

enroll at 

regional offices 

in two target 

regions 

Develop 

checklist / 

flowchart to 

submit 

Construction 

Permit requests 

in main centers 

of two target 

regions 

Simplify 

procedures  for 

small farmer 

Associations to 

access Plan 

Maroc Vert  

improved 

irrigation 

subsidies 

Streamline 

export/import 

procedures at 

the port of 

Nador to attract 

exporters from 

Oriental region 

Other policy or 

procedural changes 

as identified in 

regional business 

climate surveys 

8. . Identification of 

Impediments  
2010 2010 2010 2010 2010 2010 

9. . Priorities for action 

agreed upon with partners 
2011 2011 2011 2011 2011 2011 

10. .Administrative 

procedures, application 

and other forms, 

delegations of authority 

and other practices 

adjusted as necessary 

2011 2011 2011 2011 2011 2011 

11.  Necessary IT in place and 

tested 
2011 2012 2011 2012 2012 2012 
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12. . Guides and Information 

accessible to 

administrators and private 

sector; authorities trained 

and ready to implement 

2011 2012 2011 2012 2012 2013 

13. . Policies implemented; 

services delivered 
2012 2013 2012 2012 2013 2014 

14.  Usage monitored and 

reported; improvements 

tracked (e.g. time reduced 

in approving registration or 

permit)  

2012 2013 2013 2013 2013 2014 
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Program Area 
Program 
Element Re Indicator Indicator 

FY 
2010 
Result 

FY 
2011 
Target 

FY 
2012 
Target 

FY 
2013 
Target 

Life of 
Project 
Target 

Type of 
Indicator OP Status 

4.2 TRADE AND 
INVESTMENT 

4.2.2 TRADE 
AND 
INVESTMENT 
CAPACITY A 

MEC - 
Comp 1 

Number of participants 
in USG supported trade 
and investment capacity 
building training 0 50 50 50 150 

standard 
OP yes active 

        Number of women 0 25 25 25 75       

        Number of men 0 25 25 25 75       

4.2 TRADE AND 
INVESTMENT 

4.2.2 TRADE 
AND 
INVESTMENT 
CAPACITY E 

MEC - 
Comp 1 

Number of trade and 
investment capacity 
building diagnostics 
conducted 0 3 2 2 7 

standard 
OP yes active 

4.2 TRADE AND 
INVESTMENT 

4.2.2 TRADE 
AND 
INVESTMENT 
CAPACITY B 

MEC - 
Comp 1 

Number of trade and 
investment partnerships 
developed   1 4 6 10 EG PMP no active 

4.2 TRADE AND 
INVESTMENT 

4.2.2 TRADE 
AND 
INVESTMENT 
CAPACITY   

MEC - 
Comp 1 

Number of export 
partnerships in operation 
in target regions   2 4 6 10 EG PMP no active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.1 BUSINESS 
ENABLING 
ENVIRONMENT G 

MEC - 
Comp 1 

Number of 
institutions/organizations 
undertaking 
capacity/competency 
strengthening as a result 
of USG assistance 0 6 8 6 20 

standard 
OP yes active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.1 BUSINESS 
ENABLING 
ENVIRONMENT D 

MEC - 
Comp 1 

Time reductions for 
selected government 
approval procedures 0 0.15 0.25 0.35 0.5 EG PMP no active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.1 BUSINESS 
ENABLING 
ENVIRONMENT F 

MEC - 
Comp 1 

Scored rating of progress 
in institutional 
strengthening, 
implementation and 
service delivery   34 46 54 64 EG PMP no active 
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4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.1 BUSINESS 
ENABLING 
ENVIRONMENT H 

MEC - 
Comp 1 

Professional and civil 
society participation in 
enabling environment 
priority setting    4 (4) 4 (4) 4 (5) 4(5) EG PMP no active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.1 BUSINESS 
ENABLING 
ENVIRONMENT I 

MEC - 
Comp 1 

Number of public-private 
dialogue mechanisms 
utilized as a result of USG 
assistance 0 3 3 0 6 

custom 
OP yes active 

4.5 AGRICULTURE 

4.5.1 
AGRICULTURAL 
ENABLING 
ENVIRONMENT K 

MEC - 
Comp 2 

Number of institutions 
with improved 
management 
information systems, as a 
result of USG assistance 0 2 2 0 4 

standard 
OP yes active 

4.5 AGRICULTURE 

4.5.1 
AGRICULTURAL 
ENABLING 
ENVIRONMENT N 

MEC - 
Comp 2 

Number of farms with 
agreement with 
consolidators   

(a) 
100 
(b) 30 

(a) 
300 
(b) 60 

(a) 
600 
(b) 
120 

(a) 
1,000 
(b) 200 EG PMP no active 

4.5 AGRICULTURE 

4.5.1 
AGRICULTURAL 
ENABLING 
ENVIRONMENT M 

MEC - 
Comp 2 

Number of farms 
converting to produits de 
terroir   

(a) 
100 
(b) 30 

(a) 
300 
(b) 60 

(a) 
600 
(b) 
120 

(a) 
1,000 
(b) 200 EG PMP no active 

4.8 
ENVIRONMENT 

4.8.1 NATURAL 
RESOURCES 
AND 
BIODIVERSITY S 

MEC - 
Comp 2 
& DGP 

Number of policies, laws, 
agreements and 
regulations promoting 
sustainable natural 
resource management 
and conservation that 
are implemented as a 
result of USG assistance.  0 1 1 1 3 

standard 
OP yes active 

4.8 
ENVIRONMENT 

4.8.1 NATURAL 
RESOURCES 
AND 
BIODIVERSITY P 

MEC - 
Comp 2 
& DGP 

Number of hectares 
under improved natural 
resource management as 
a result of USG assistance 0 1,000 2,000 2,000 5,000 

standard 
OP yes active 

4.5 AGRICULTURE 

4.5.1 
AGRICULTURAL 
ENABLING J 

MEC - 
Comp 2 

Scored rating of progress 
in institutional 
strengthening, policy   36 58 64 66 EG PMP no active 
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ENVIRONMENT application and 
enforcement 

4.8 
ENVIRONMENT 

4.8.1 NATURAL 
RESOURCES 
AND 
BIODIVERSITY R 

MEC - 
Comp 2 
& DGP 

Number of people with 
increased economic 
benefits derived from 
sustainable natural 
resource management 
and conservation as a 
result of USG assistance   0 100 200 200 500 

custom 
OP yes active 

4.8 
ENVIRONMENT 

4.8.1 NATURAL 
RESOURCES 
AND 
BIODIVERSITY L 

MEC - 
Comp 2 

Value of production from 
area planted in high 
value, low water use 
crops   TBD TBD TBD TBD EG PMP no active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.3 
WORKFORCE 
DEVELOPMENT V 

MEC - 
Comp 3 

Number of persons 
participating in USG-
funded workforce 
development programs 0 100 150 150 400 

standard 
OP yes active 

        Number of women 0 50 75 75 200       

        Number of men 0 50 75 75 200       

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.3 
WORKFORCE 
DEVELOPMENT T 

MEC - 
Comp 3 

Number of job 
placements for young 
entrants   0.2 0.3 0.4 0.5 EG PMP no active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.3 
WORKFORCE 
DEVELOPMENT U 

MEC - 
Comp 3 

Number of new 
businesses formed by 
youths    20 80 140 200 EG PMP no active 

4.6 PRIVATE 
SECTOR 
COMPETITIVENESS 

4.6.3 
WORKFORCE 
DEVELOPMENT W 

MEC - 
Comp 3 

Number of people 
gaining employment or 
better employment as a 
result of participation in 
USG funded workforce 
development programs 0 50 75 75 200 

standard 
OP yes active 

        Number of women 0 25 38 38 101       

        Number of men 0 25 37 37 99       
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USAID EG Indicators – List of …Home 

Indicator Definition Rationale Unit 
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Number of participants in USG 
supported trade and investment 
capacity building training 

Number of participants trained on trade 
and investment capacity building. 

This is an output measure of training in 
trade and investment related areas. Number of participants 

Number of trade and investment 
capacity building diagnostics conducted 

Number of trade and investment 
capacity building diagnostics conducted. 
Diagnostics should be broadly defined as 
analysis on a particular trade and 
investment issue or the trade and 
investment environment supported by 
US assistance. 

This is an output measure of trade and 
investment related technical assistance 
used to address trade and investment 
capacity building issues with the goal of 
generating results such as reforms to the 
trade and investment regime/capacity 
building that lead to impacts in 
attracting investment and generating 
growth. Number of diagnostics 

Number of trade and investment 
partnerships developed 

Total numbers of partnerships in place in 
target regions through which exports 
have been realized and flows of 
investment received. 

This indicator measures achievement of 
the higher level result stemming from 
the assistance provided in facilitation to 
export markets and investment 
matching (see indicators for IR 3.1.2 and 
IR 3.1.3). Number of partnerships 

Number of export partnerships in 
operation in target regions 

number of partnerships with sector 
and/or trade associations in the target 
regions receiving MEC project assistance 
and now functioning in such areas as 
export market information, market 
testing, conformance with phyto-
sanitary and other quality standards, 
logistics, and product design/packaging.  
Partnerships include cooperative 
arrangements between a Moroccan and 
a foreign association as well as links 
among Moroccan associations and 
entities exploring or already exporting to 
foreign markets or having expertise 
relevant  to exporting 

Partnership actions through the 
intermediary of sector and trade 
associations leverage higher returns 
than assistance to individual exporters. Number of partnerships 



PERFORMANCE MANAGEMENT PLAN – 2011     99 

 

Number of institutions/organizations 
undertaking capacity/competency 
strengthening as a result of USG 
assistance 

Number of institutions/organizations 
undertaking capacity/competency 
strengthening in one or more of the six 
areas of institutional/organizational 
competency: governance (e.g., board, 
mission/goal/ constituency, leadership, 
legal status); management practices 
(e.g., organizational structure, 
information management, 
administration procedures, personnel, 
planning, program development, 
program reporting); human resources 
(e.g., human resources development, 
staff roles, work organization, diversity 
issues, supervisory practices, salary and 
benefits); financial resources (e.g., 
accounting, budgeting, 
financial/inventory controls, financial 
reporting); service delivery (e.g., sectoral 
expertise, constituency, impact 
assessment); external relations (e.g., 
constituency relations, collaboration, 
public relations, local resources, media). 

Measures advanced stages of 
institutional/organizational capacity 
strengthening. This indicator is easily 
aggregated upward from all operating 
units. Number of institutions 

Time reductions for selected 
government approval procedures 

Percentage savings in time elapsed  
between initiation of an action requiring 
government administrative or court 
approval and final decision for 
procedures the re-engineering of which 
have received MEC assistance. 

Sub-national “Doing Business Survey” 
rankings have shown that wide 
variations exist between regions in the 
speed and cost of securing government 
or court approvals.  Measuring 
improvements in these provides a broad 
indication of improvements in business 
enabling environments 

Percentage reduction in calendar days 
elapsed  



 
100     MOROCCO ECONOMIC COMPETITIVENESS 

Scored rating of progress in institutional 
strengthening, implementation and 
service delivery 

electronically distributed investment 
applications (e-invest), automated 
commercial registry with common 
identifier, construction permit process,  
property registration procedures,  
bankruptcy resolution, and others as 
identified in business climate survey 
with performance measured along the 
following scale:  (1) priorities for action 
agreed upon with partners (2) 
administrative procedures, application 
and other forms, delegations of 
authority, and other practices adjusted, 
(3)  necessary IT in place and tested, (4) 
guides and information and guides 
accessible to administrators and private 
sector;  authorities trained and ready to 
implement, (5)  policies implemented 
and services delivered, (6) usage 
monitored and reported; performance 
improvements tracked.  (see matrix) 

As policy implementation moves 
through differing phases, an index or 
scale approach is appropriate to 
measure performance across a number 
of policy areas. composite score 

Professional and civil society 
participation in enabling environment 
priority setting  

Number of professional and civil society 
associations participating in regional 
Business Environment committees 
setting priorities and overseeing 
business enabling environment 
improvements and self-assessments of 
the value of their input and 
responsiveness of governmental 
authorities.  The average of self-
assessment scores (e.g. 1 = low 
responsiveness, 5= high responsiveness) 
will be reported and are bracketed in the 
target line. 

Number of associations participating 
does not capture the depth of their 
engagement nor the responsiveness of 
government to their input.  Hence, an 
annual questionnaire will be developed 
by DAI to measure perceptions of 
private sector impact. 

number  and scored perception of 
government responsiveness 
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Number of public-private dialogue 
mechanisms utilized as a result of USG 
assistance 

This indicator measures the number of 
public-private dialogue mechanisms 
utilized as a result of USG assistance. 
Dialogue mechanisms, as distinct from 
stand-alone events, are institutionalized 
platforms for engaging public and 
private sector participants on relevant 
issues. 

Productivity is improved when the public 
and private sectors collaborate on 
policies that support the growth of the 
private sector. Institutionalizing 
mechanisms for that dialogue to occur is 
an important objective of economic 
growth programs. Number of mechanisms 

Number of institutions with improved 
management information systems, as a 
result of USG assistance 

Institutions refer to host country 
organizations such as a Ministry, 
government office, sub-national 
government unit, NGO, school, hospital 
and research organization. Management 
information systems are data bases, 
usually computerized, that allow the 
organization to store, analyze, report 
and use information. 

This indicator captures the direct 
support provided by operating units to 
host country institutions. Number of Institutions 

Number of farms with agreement with 
consolidators 

The sum of  the  number of farms with 
agreements with (a) aggregators and  (b) 
participating in “produits de terroir” 
programs 

Number of farmer participants measures 
the market penetration of aggregators 
and produits de terroir and is thus useful 
to management in assessing scope and 
extent of impact of this component of 
MEC project on total number of farmers.  
The number of participants should be 
viewed in context of the number of total 
farms in the target regions. Number of farmer participants  

Number of hectares under improved 
natural resource management as a 
result of USG assistance 

“Improved NRM” includes activities that 
promote enhanced management of 
natural resources for one or more 
objectives, such as sustaining soil and/or 
water resources, mitigating climate 
change, and/or promoting sustainable 
agriculture, etc. Management should be 
guided by a stakeholder-endorsed 
process following principles of 
sustainable NRM, improved human and 

A spatial indicator is an appropriate 
measure of the scale of impact of NRM 
interventions. The standard of 
‘improved’ management as defined by 
implementation of best practices and 
approaches demonstrates progress and 
results across a wide range of 
development programs. Disaggregate 
according to ecosystem types facilitates 
using data collected for diverse Hectares 
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institutional capacity for sustainable 
NRM, access to better information for 
decision-making, and/or adoption of 
sustainable NRM practices 

reporting requirements. 

Number of policies, laws, agreements 
and regulations promoting sustainable 
natural resource management and 
conservation that are implemented as a 
result of USG assistance.  

Policies, laws, agreements and 
regulations include those formed and 
formally endorsed by government, non-
government, civil society, and/or private 
sector stakeholders with the intent to 
strengthen sustainable natural resource 
management. 

This indicator provides a snapshot of 
strengthened environmental governance 
that underpins sound natural resources 
management and ensures its 
sustainability on the ground. 

Number of policies, laws, agreements, 
and regulations 

Scored rating of progress in institutional 
strengthening, policy application and 
enforcement 

policy/legal framework for reuse of 
wastewater, Ministry of Agriculture 
incentives for farmer investment in 
water efficiency technologies, energy 
supply/demand management as 
affecting water use, delegation of 
ORMVA irrigation management to 
private sector, groundwater 
management programs  (contrats 
nappes), pilot agro-processors reducing 
water use measured along following 
scale:  (1) priority action areas selected 
with partners, (2) policy actions 
formulated by principal actors and with 
broad participation by farmers and other 
affected parties; (3) legal and other 
necessary measures adopted, (4) 
procedures, personnel trained, IT, and 
monitoring capacity in place for 
implementation, (5) policies  

As policy implementation moves 
through differing phases, an index or 
scale approach is appropriate to 
measure performance across a number 
of policy areas. Composite score 
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implemented and communication 
strategy in place and executed, (6) 
services delivered, water use monitored 
and enforcement actions taken.  

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance   

Increased economic benefits include: 
increased household income, average 
increase in income per household, 
number of new enterprises developed 
(including but not limited to fisheries, 
sustainable tourism, 
forestry/agroforestry, sustainable 
agriculture, microenterprise, etc.), 
economic benefits from ecosystem 
services, etc. Economic benefits may be 
based on actual cash transactions or 
other economic value of natural 
resources. 

This indicator links sustainable natural 
resources management to economic 
growth and social development 
objectives. Number of households* 

value of production from area planted in 
high value, low water use crops. 

dirham value of production from area 
planted in high value, low water use 
crops as defined by value chain action 
plans and calculated for both summer 
and winter crops and then summed.  
Precise definition of high value, low 
water use crops to be defined. TBD dirham value 
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Definitions of USAID EG indicators 
 
 
 

Number of persons participating in USG-
funded workforce development 
programs 

Number of persons participating in USG-
funded workforce development 
programs, including technical and 
vocational education programs and 
workforce readiness programs. 

This indicator measures the number of 
individuals who enrolled in USG-funded 
workforce development programs. It is 
assumed that increased access to quality 
programs will result in a more skilled, 
adaptable workforce. Number of persons 

Number of job placements for young 
entrants 

job placement statistics for youth in 
participating institutions (% getting jobs 
or self-employed, of which % in sector of 
training, amount of time spent before 
job secured or self-employed).   Job 
placement statistics reflect the status of 
trainees six months after completion of 
training. 

Job placement statistics furnish direct 
impact information. 

Percentage of young entrants finding 
employment 

Number of new businesses formed by 
youths  

number of  young trainees establishing 
their own business  within six months 
after training completion 

This indicator is designed to measure the 
impact of entrepreneurial orientation 
programs included in MEC assisted 
training institutions. Number of new businesses formed 

Number of people gaining employment 
or better employment as a result of 
participation in USG funded workforce 
development programs 

Number of people gaining employment  
or better employment within six months 
of participation in USG funded 
workforce development programs.  
Better employment is based on the 
participant’s perception of whether the 
employment is better. (It could be better 
because it is closer to home, has better 
pay, a better schedule, etc…) 

Increased employment and the 
improvement of employment quality 
(e.g., income, stability, working 
conditions) are the primary goals of the 
Workforce Development Program 
Element. This indicator is critical for 
identifying the contribution of improved 
workforce development to employment 
and economic growth. Number of people 
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List of MEC Monthly Reports, 2011 

Home 

 
 

             

Notes 
Link 

  Monthly Report: (Final/Sent to USAID for Review) Monthly report: December 2010 - MEC (01/18/2011) 

Notes 
Link 

  Monthly Report: (Final/Sent to USAID for Review) Monthly Report: January 2011 - MEC (02/09/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC monthly report: April 2011 - MEC (05/13/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC monthly report: July 2011 - MEC (08/08/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC monthly report: June 2011 - MEC (07/11/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC monthly report: March 2011 - MEC (04/13/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC Monthly Report: May 2011 - MEC (06/09/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC monthly report: November 2010 - MEC (12/10/2010) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) MEC monthly report: October 2010 - MEC (11/10/2010) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) Monthly Report: August 2011 - MEC (09/12/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) Monthly Report: February 2011 - MEC (03/10/2011) 

Notes 
Link 

  Monthly Report: (Final/USAID Approval Not Needed) Monthly Report: September 2011 - MEC (10/06/2011) 
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# Date Title Author 

Notes 
Link 

1 08/27/2010 Moroccan Economic Competitiveness: Work Plan 2010 MEC 

Notes 
Link 

1fr 08/27/2010 Programme de Compétitivité Economique du Maroc : Plan de Travail 2010 MEC 

Notes 
Link 

2 03/25/2010 Branding and Marking Plans MEC 

Notes 
Link 

3 11/12/2010 Grant Manual MEC 

Notes 
Link 

4  Quarterly Report: January to March 2010 MEC 

Notes 
Link 

4fr  Rapport trimestriel de Janvier à Mars 2010 MEC 

Notes 
Link 

5 09/30/2010 MEC Performance Monitoring Plan MEC 

Notes 
Link 

6 06/25/2010 Etude Exploratoire sur l’Offre et la Demande de Main-d’œuvre Qualifiée - Secteur de l’Agroalimentaire, 
Région de l’Oriental 

St-Georges, F. and Lakjaa, A. 

Notes 
Link 

7 07/29/2010 Etude Exploratoire sur l’Offre et la Demande de Main-d’œuvre Qualifiée - Secteur de la Poterie, Province 
de Safi, Région Doukkala-Abda 

St-Georges, F. and Lakjaa, A. 

Notes 
Link 

8 07/29/2010 Analyse des Chaines de Valeur et Gestion des Ressources en Eau Ouattar, S., Messaho, D., and 
Lahlou, O. 

Notes 
Link 

9 07/29/2010 Analyse et Identification des Besoins pour des Systèmes d’Information et de Gestion des Ressources en 
Eau Pour l'Agence du Bassin Hydraulique et de l'ORMVA 

Ouazar, D. and Tayaa, M. 

Notes 
Link 

10 06/25/2010 Reuse of Treated Wastewater in Agriculture - Meknes Pilot Project Status Ouattar, S. 

Notes 
Link 

11 07/29/2010 Market-Driven Export Development to Accelerate Moroccan Economic Competitiveness Nussbaum, M. 

Notes 
Link 

12 07/29/2010 Meknes Pilot Project Implementation - Brief Summary of the Visit to Meknes and Fes on 18 June 2010 Abu-Awwad, A. 

Notes 
Link 

13 06/30/2010 Quarterly Report: April to June 2010 MEC 

Notes 
Link 

13fr 12/02/2010 Rapport trimestriel d'Avril à Juin 2010 MEC 

Notes 
Link 

14 09/08/2010 Morocco Agriculture Investment Financing & Water Efficiency - Program Environment & Project 
Opportunities 2010 

Fellows, W. 

Notes 
Link 

15 08/09/2010 Analyse Diagnostique des Aspects Institutionnels et Législatifs Relatifs à la Réutilisation des Eaux Usées 
en Agriculture 

El Haiba, M. 
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Notes 
Link 

16 09/08/2010 Report on Market-Driven Export Promotion of Produits du Terroir (Phase I) Thaller, J. 

Notes 
Link 

17 08/09/2010 Compte Rendu des Ateliers de Travail de l’Axe 3 - Renforcement des Capacités Professionnelles St-Georges, F. 

Notes 
Link 

18 12/20/2010 Annual Work Plan; 2011 MEC 

Notes 
Link 

18fr 01/19/2011 Plan du Travail 2011 MEC 

Notes 
Link 

19 01/11/2011 Financing Entrepreneurs, Growth and Competitiveness: Program Opportunities for USAID in Venture 
Financing in Morocco 

Fellows, W. 

Notes 
Link 

20 08/01/2010 Crop Area Estimates in ORMVA-Doukkala Irrigated Perimeters in May 2010 Ariza-Nino, E., Boukdair, T., 
ORMVA-Doukkala senior 
staff 

Notes 
Link 

22 09/30/2010 Crop Area Estimates in Irrigated Perimeters of Oriental Region in May 2010 Ariza-Nino, E. 

Notes 
Link 

23  Quarterly Report: July to September 2010 MEC 

Notes 
Link 

23fr 12/20/2010 Rapport trimestriel de Juillet à Septembre 2010 MEC 

Notes 
Link 

24 12/16/2010 Summary Report on Market-Driven Export Promotion of Produits du Terroir: Phase II Thaller, J. 

Notes 
Link 

25 12/02/2010 MEC Program PERSUAP (Pesticide Evaluation Report and Safe Use Action Plan) Schroeder, A. 

Notes 
Link 

25fr 09/28/2011 Rapport PERSUAP* du Programme MEC (*Pesticide Evaluation Report & Safe Use Action Plan) Schroeder, A. 

Notes 
Link 

26 01/11/2011 Optimisation de la Consommation d'Eau dans la Filière Laitière: Cas de la COLAIMO d'Oujda, MONLAIT 
de Berkane et Halib Oued Za de Taourirt 

Messaho, D. 

Notes 
Link 

27 01/11/2011 Evaluation de la Production Laitière des Eleveurs Fournisseurs de Lait aux Unités Laitière de l'Oriental Mounsif, M. 

Notes 
Link 

28 01/19/2011 Dimensionnement et Structure du Système d'Information Eau et Irrigation: ABHM, ORMVAM et ORMVAD  Ouazar, D. and Martin, T. 

Notes 
Link 

29 12/03/2010 MEC Geographic Information System (GIS) Evaluation Witt, P. 

Notes 
Link 

30 01/19/2011 Environmental and Social Assessment, and Environmental Management Plan Rapier, R. 

Notes 
Link 

31 02/22/2011 In the Shadow of the Souk: Imperatives for Creating Value-Added Agricultural Exports from Morocco Nussbaum, M. 

Notes 32 12/06/2010 Rapport de Consultation et de Validation du Modèle et du Plan du Réalisation: Rapport d'Analyse de la St-Georges, F. 
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Link Situation de Travail pour le Métier Conducteur de Machine de Conditionnement 

Notes 
Link 

33 12/16/2010 Program Opportunities for USAID in Venture Financing in Morocco: Recommendations Summary Fellows, W. 

Notes 
Link 

34 01/17/2011 Territorial Marketing: Région de l'Oriental (Trip Report December 2010) James, A. 

Notes 
Link 

35 02/09/2011 Eléments de Réflexion sur le Processus de Gestion Déléguée du Service de l'Eau d'Irrigation dans les 
Grandes Périmetres Irrigués au Maroc: Examen du Cas du Périmetre Irrigué des Doukkala et Analyse de 
quelques Expériences Nationales et Internationales 

El Haiba, M. 

Notes 
Link 

36 03/01/2011 Communications Strategy: Morocco Economic Competitiveness (MEC)/USAID Wark, S. and Bornon, J. 

Notes 
Link 

37 01/19/2011 MEC Grant Application Procedures MEC 

Notes 
Link 

37ar 05/31/2011 MEC grant application procedures (Arabic) MEC 

Notes 
Link 

37fr 01/19/2011 Programme de Compétitivité Economique du Maroc: Procédures de Demande de Subvention MEC 

Notes 
Link 

38 01/19/2011 Climate Change Vulnerability and Adaptation in Oriental and Doukkala-Abda, Morocco Doyle, P. 

Notes 
Link 

38fr 10/18/2011 Vulnerabilité et adaptation au changement climatique dans l'Oriental et Doukkala-Abda au Maroc Doyle, P. 

Notes 
Link 

39 01/25/2011 Quarterly Report: October to December 2010 MEC 

Notes 
Link 

39fr 02/15/2011 Rapport trimestriel de Octobre à Décembre 2010 MEC 

Notes 
Link 

40 02/09/2011 MEC Performance Management Plan: 2010 Report MEC 

Notes 
Link 

41 02/22/2011 The Potteries of Safi: Capacity Building for Increased Competitiveness Harvey, A.R. 

Notes 
Link 

42 03/08/2011 Dispositif de Qualification de Maion-d'Oeuvre en Cours d'Emploi St-Georges, F. 

Notes 
Link 

43 03/08/2011 Pricing and Valuation of Water in Moulouya Irrigation Perimeters Ariza-Nino, E. & El Haiba, M. 

Notes 
Link 

44 04/20/2011 Quarterly Report: January to March 2011 MEC 

Notes 
Link 

44fr 06/02/2011 Rapport trimestriel de Janvier à Mars 2011 MEC 

Notes 
Link 

45 05/10/2011 Renforcement des capacités de gestion des chambres d’agriculture du Maroc Atide, H. 

notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/346986592C65CA4F002577F10054EDBA
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/098C8DB0FB627582002577FB005509D3
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/098C8DB0FB627582002577FB005509D3
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/24E488E989878A3C8525783000663C2C
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/24E488E989878A3C8525783000663C2C
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/651134C4A5FF67330025783200591834
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/651134C4A5FF67330025783200591834
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/18EB872399BC565C00257846004AEA1F
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/18EB872399BC565C00257846004AEA1F
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/17CF388D7055011F0025781D005B2131
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/17CF388D7055011F0025781D005B2131
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/598C39921929F153002578A10051D3CC
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/598C39921929F153002578A10051D3CC
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/8427A3FE7E130AD10025781D005B88F4
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/8427A3FE7E130AD10025781D005B88F4
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/A99B2667A9F1C4830025781D00574A84
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/A99B2667A9F1C4830025781D00574A84
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/6077DBB48478C7CE0025792D0051F4FE
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/6077DBB48478C7CE0025792D0051F4FE
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/9D24D16A4BED8D4F00257905004D17D7
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/9D24D16A4BED8D4F00257905004D17D7
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/D200C1D9A1AFD81E00257838002FC512
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/D200C1D9A1AFD81E00257838002FC512
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/C76CC780582443CA0025783200531A71
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/C76CC780582443CA0025783200531A71
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/3FFE1517E678C6A30025783F002F51DD
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/3FFE1517E678C6A30025783F002F51DD
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/3749A9A2A5088A600025784D003B9EA9
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/3749A9A2A5088A600025784D003B9EA9
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/4A20E835C351824A0025784D003DE1AF
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/4A20E835C351824A0025784D003DE1AF
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/43439DE6FD744FD600257905004D17D6
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/43439DE6FD744FD600257905004D17D6
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/CE8B5EB9F9443DBB002578A3003F821C
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/CE8B5EB9F9443DBB002578A3003F821C
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/41953EA6A3E664A40025787E00385A19
notes:///8525769500513FE3/3D6C9CB0B7DF4132852577DE006C3B38/41953EA6A3E664A40025787E00385A19


 
110     MOROCCO ECONOMIC COMPETITIVENESS 

Notes 
Link 

46 05/10/2011 International marketing of Safi pottery Chartock, A. 

Notes 
Link 

46 11/01/2011 Domestic and international marketing of Safi pottery Owens, E., Chartock, A. & 
Zanifi, A. 

Notes 
Link 

47 05/10/2011 Domestic marketing of Safi pottery Zanifi, A. 

Notes 
Link 

48 05/10/2011 Export opportunities for Moroccan processed foods: trip report Nussbaum, M. 

Notes 
Link 

49 05/27/2011 Feasibility study for organizing and training “Moqaf” farm workers in Berkane Lagdas, A. 

Notes 
Link 

49fr 08/25/2011 Etude de faisabilité pour l’organisation et la qualification de la main d’œuvre agricole du « Moqaf » de 
Berkane 

Lagdas, A. 

Notes 
Link 

50 06/21/2011 First Survey on the Business Climate of the Oriental Region Mas, J-M. & El Hatib, Y. 

Notes 
Link 

51 06/21/2011 First Survey on the Business Climate of the Doukkala-Abda Region Mas, J-M. & El Hatib, Y. 

Notes 
Link 

52 07/08/2011 Technical training in pottery decoration techniques and raw material processing (clay)  Harvey, R. & Lakjaa, A. 

Notes 
Link 

53 10/06/2011 Optimizing water use in the dairy industry: the Nestlé factory in El Jadida Messaho, D. 

Notes 
Link 

53fr 07/31/2011 Optimisation de la consommation d’eau dans la filière laitière: cas de la fabrique Nestlé à El Jadida Messaho, D. 

Notes 
Link 

54 08/25/2011 Optimizing water consumption in the caper industry: the case of Caprel, in Safi Messaho, D. 

Notes 
Link 

54fr 08/04/2011 Optimisation de la consomation d'eau dans la filière des capres: cas de Caprel à Safi Messaho, D. 

Notes 
Link 

55 07/15/2011 Quarterly Report: April to June 2011 MEC 

Notes 
Link 

55fr 09/06/2011 Rapport trimestriel d'Avril à Juin 2011 MEC 

Notes 
Link 

56 08/25/2011 Monograph on the caper sector in the Safi region - what is the role of caper cooperatives?  Rahmani, M. 

Notes 
Link 

56fr 08/04/2011 Monographie de la filière câprière dans la région de Safi – quel rôle pour les coopératives câprières? Rahmani, M. 

Notes 
Link 

57 08/04/2011 Research Triangle innovation study tour: Technical trip report Fellows, W. 

Notes 
Link 

58 09/06/2011 Gender strategy and report: Promoting leadership, opportunities and benefits Luché-Thayer, J. 
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Notes 
Link 

58fr 10/18/2011 Rapport de genre 2011 - promouvoir le leadership, les opportunités et les retombées positives  Luché-Thayer, J. 

Notes 
Link 

59  2012 work plan MEC 

Notes 
Link 

60 10/17/2011 Quarterly report: July to September 2011 MEC 

Notes 
Link 

 10/06/2011 Crop area estimates in Doukkala irrigated perimeters, May 2011 Edgar J. Ariza-Nino, Taoufik 
Boukdayr 

Notes 
Link 

  New USAID/MEC Program Study Released: Enhancing the Quality and Availability of Seasonal Farm 
Labor 

MEC 

Notes 
Link 

  Workforce training for Innovation and Increased Competitiveness in Safi Potteries MEC 

Notes 
Link 

  The Area Frame Spot Sampling Surveys: Mapping crop cultivation patterns to optimize water and land use 
within agricultural irrigation perimeters in Morocco 

MEC 
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Home 

List of Approved Grants 

 

  Grant # Organization Grant Title # Date 
Approved 

Approved 
Amount USD 

Total Disbursed USD Amount Remaining 
USD 

Notes 
Link 

 G-Ouj-006 G-Ouj-006 - Association Amal El Waha 
des Usagers des Eaux Agricoles 

Conservation of irrigation water and increased 
agricultural productivity in the Berkoukess Palm 
Grove of Figuig 

  $108,292.08 $0.00 $108292.08 

Notes 
Link 

 G-Ouj-005 G-Ouj-005 - Société Oued Za Diversification of dairy products and increased 
aggregation of the Oued Za milk processing 
company in Taourirt 

  $160,194.17 $0.00 $160194.17 

Notes 
Link 

 G-Ouj-004 G-Ouj-004 - Coopérative Agricole 
Laayoune  

Conservation of water resources in the Moulouya 
perimeter and diversification of crops of the 
Laayoune Cooperative 

  $196,821.52 $0.00 $196821.52 

Notes 
Link 

 G-Ouj-003 G-Ouj-003 - Association Plan Maroc Vert 
pour le Développement Agricole 

Conservation of water resources in the Moulouya 
perimeter and diversification of crops of the Plan 
Maroc Vert pour le Developpement Agricole 
Association 

  $198,209.72 $0.00 $198209.72 

Notes 
Link 

 G-Ouj-002 G-Ouj-002 - Intilaka – Association 
d’Usagers d’Eau d’Irrigation en 
Agriculture (AUEA) 

Conservation of Water Resources and 
Diversification of Agricultural Products in the 
Irrigated Perimeter of Ain Beni Mathar 

 05/02/2011 $162,162.16 $0.00 $162162.16 

Notes 
Link 

 G-Ouj-001 G-Ouj-001 - Coopérative Beni Yaala 
Zkara  

Diversification and processing of aromatic and 
medicinal plant products 

 05/02/2011 $102,960.10 $0.00 $102960.10 

Notes 
Link 

 G-El -004 G-El -004 - Wifac Coopérative Rehabilitation of a crop collection center and its 
development as a marketing platform in the 
Oualidia Region 

  $197,452.23 $0.00 $197452.23 

Notes 
Link 

 G-El -003 G-El -003 - Cooperative Al Khadra Organization of caper collection and processing 
and promotion of caper products 

 08/08/2011 $151,324.09 $0.00 $151324.09 

Notes 
Link 

 G-El -002 G-El -002 - Coopérative Ouled Youssef Development of the dairy sector in the Oualidia 
Region through assistance to the Ouled Youssef 
and Baraka dairy cooperatives 

 08/31/2011 $194,552.53 $0.00 $194552.53 

Notes 
Link 

 G-El -001 G-El -001 - Société TAJINI Tajini Culinary Products Development  08/18/2011 $198,495.00 $0.00 $198495.00 
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